Housing Element Update Progress Chart

Updated: August 5, 2010

Task				Percent Completed									
				10%	20%	30%	40%	50%	60%	70%	80%	90%	100%
HEC Work	*I. Goals, Policies and Programs*												
	II. Introduction												
	III. Housing Needs												
	IV. Housing Constraints & Opportunities	*Housing Constraints*											
		Energy Conservation											
		Housing Opportunities	*Site Inventory*										
			Liveaboards										
			Accessory Dwelling Units										
			Apartment Conversions										
			Mixed Use Units										
		Analysis of Regional Housing Needs Allocation											
	Appendix: Evaluation of Previous Housing Element												
	CEQA Environmental Review												
	Public Workshop #1: Housing Needs and Housing Constraints												
	Public Workshop #2: Housing Opportunities												
	Public Workshop #3: Goals, Policies and Programs												
	Completed Draft Housing Element												
PC and CC Public Hearings on draft Element													
Draft Element sent to HCD for 60-Day review													
Draft Element Revised per HCD comments													
PC and CC Public Hearings on revised Element; Adoption of Element													
Adopted Element sent to HCD for certification (90-Day review)													

HEC: Housing Element Committee
HCD: California Department of Housing and Community Development
CEQA: California Environmental Quality Act

I:\CDD\PROJECTS - NON-ADDRESS\Housing Element\2009 Update\Draft HE 2010\Progress\Housing Element Update Progress Chart

ITEM NO. 5 PAGE 1

Item 5