

Ferry Landing Public Process
Approved by the City Council on 2/10/15

Step No.	Step	Objective	Tentative Date
1	City Council Approves Ferry Landing Public Process	Process put in place and meetings scheduled	February 10
2	Staff provides notice to community of process and Study Session/Joint Hearing dates (via <i>Currents</i>)	Provide Notice	February 13
3	Pre-application meeting	Staff and local architects to provide design direction based on community input received to date	Week of February 16
4	Agenda and Packet Published for March 11 PC and HLB Joint Study Session	Provide conceptual plans for review	March 6
5	HLB Subcommittee begins to conduct research for 50-year review	Prepare a 50-year review report	March 3
6	Joint Study Session with HLB and PC	District presents conceptual plans and alternatives to HLB, PC and community at a public forum; public provides input; District receives feedback from HLB, PC and community	March 11
7	District prepares application package for review based on feedback	Plans revised based on feedback	March 12-March 24
8	Staff sends mailed notices to all property owners and occupants within 300 feet radius of project site; Notice is posted on site; staff send electronic notice via the <i>Currents</i>	Provide Notice	March 20
9	District arranges for story pole equivalent or alternative demonstration of visual effect	Provides visual effect	March 20
10	Agenda and Packet Published for April 1 HLB/PC joint hearing	Provide staff report and plans for review	March 27
11	HLB/ PC conduct first joint hearing and provide additional feedback	Review the project, take public input and provide feedback	April 1

Step No.	Step	Objective	Tentative Date
12	Agenda and Packet Published for April 15 HLB/PC joint hearing	Provide staff report and plans for review	April 10
13	HLB/PC conduct second joint hearing	Review the project, take public input and determine if Design Review findings can be made	April 15
14	Staff provides notice to community of City Council meeting (via <i>Currents</i>)	Provide Notice	April 16
15	City Council conducts meeting	Determine if consent can be granted for project	TBD. April 27-May 11

I:\CDD\PROJECTS - ADDRESS\E\El Portal - Foot\Ferry Landing\Ferry Landing Rehabilitation Project 2012-2015\Ferry Landing Approved Public Process.docx