

# Housing Element Update Progress Chart

Updated: July 8, 2010

Task	Percent Completed									
	10%	20%	30%	40%	50%	60%	70%	80%	90%	100%
I. Goals, Policies and Programs										
II. Introduction										
III. Housing Needs										
Housing Constraints										
Energy Conservation										
IV. Housing Constraints & Opportunities *	Site Inventory									
	Liveaboards									
	Accessory Dwelling Units									
	Mixed Use Units									
Analysis of Regional Housing Needs Allocation										
Appendix: Evaluation of Previous Housing Element										
CEQA Environmental Review										
Public Workshop #1: Housing Needs and Housing Constraints										
Public Workshop #2: Housing Opportunities										
Public Workshop #3: Goals, Policies and Programs										
Completed Draft Housing Element										
PC and CC Public Hearings on draft Element										
Draft Element sent to HCD for 60-Day review										
Draft Element Revised per HCD comments										
PC and CC Public Hearings on revised Element; Adoption of Element										
Adopted Element sent to HCD for certification (90-Day review)										

HEC Work

HEC: Housing Element Committee

HCD: California Department of Housing and Community Development

CEQA: California Environmental Quality Act

I:\CDD\PROJECTS - NON-ADDRESS\Housing Element\2009 Update\Draft HE 2010\Progress\Housing Element Update Progress Chart