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Figure 7-1 Study Area Segments  
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7.2. Cost Estimates 

Each segment of the Study Area includes a planning level cost estimate table. These estimates include 

construction, landscaping and lighting, design and permitting, contingency costs, and right of way costs 

(where necessary) based on July 2010 dollars. These costs may need adjusting in the future with inflation and 

changes to design and construction management costs. Appendix B includes more detailed cost estimates for 

the path construction including the quantity and unit costs. For the purposes of this chapter, the construction 

subtotal consolidates all of these elements. It includes all path elements such as management controls during 

construction, demolition utility and utility box relocation where necessary, development of a concrete path, 

signing, striping, and curb ramps. The landscaping and lighting estimates include all planting and irrigation in 

the planting strips adjacent to the proposed path. It also includes site amenities such as recommended 

benches, trash cans, and pedestrian scale lighting. The design and permitting cost (15 percent of the subtotal) 

is an industry standard for hard and soft improvements in planning level cost estimates. Finally, the 20 

percent contingency is also an industry standard for planning level cost estimates. 

7.2.1. Unit Costs 

Table 7-1 presents frequently recurring unit costs used in the preparation of the planning level cost estimates. 

Unit costs were developed based on recently built projects in the San Francisco Bay Area.   

Table 7-1: Unit Costs 

Item Description 
Unit of 

Measure 
Unit Cost 

ADA Ramp  EA $1,000 

Bike Path SF $8 

Concrete Islands & Curb EA $2,500 

Curb and Gutter and AC Conforms LF $50 

Drainage LS $2,500 

Drainage Modification LS $3,000 

Earthwork CY $30 

Excavation SF $20 

Import Fill CY $40 

Landscaping, Irrigation SF $5  

Lighting EA $4,000 

Minor Concrete (Sidewalk, Ramp ) SF $10 

Pavement Markings SF $3 

Pavement Stripes  LF $1 

Planter Island SF $8 

Rail/Fence LF $40 
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Item Description 
Unit of 

Measure 
Unit Cost 

Railing/Fence LF $40 

Raised Crosswalk SF $40 

Reinforcing Fabric SY $2 

Remove Concrete, AC & other surfacing SF $4 

Retaining Structure SF $75 

Retaining Wall SF $75 

Rock Slope Protection CY $100 

Signal Modifications LS $60,000 

Slurry Seal Parking Lot Pavement SF $1 

Storm Drain Inlet (New & Modified) EA $4,000 

Unsuitable Material CY $300 

Wall Foundation LF $150 

Wayfinding Signs EA $500 

Note: Additional costs are identified as lump sum items that vary by segment.  For SWPPP and erosion 

control; utility relocation/allocation; removal of traffic striping and marking; resetting of parking bumpers, 

meters and signs; and path and roadway signs, the lump sum estimate is based on recent bid costs from 

projects of a similar type and size.   Mobilization and traffic control is estimated at approximately 10 percent 

of the construction improvement cost.  Clearing and grubbing, tree removal is estimated based on recent 

bid costs from projects of a similar type, size and amount of trees to be removed.  Unsuitable material is 

estimated by taking five to six percent of the volume of bike path excavation. 

For two of the segments the proposed alignment travels through private right of way. This property could be 

acquired by the City during redevelopment, through an easement, or could negotiate it for purchase. For the 

purposes of this Study, approximate right of way cost estimates are provided based on the approximate 

square footage needed per parcel. The right of way unit cost is $150 to $200 per square foot. This amount is 

based on a survey of recent sales in the area as well as input from a commercial real estate professional in 

Sausalito.  

7.3. Segment 1 – Ferry Terminal to Johnson Street 

Segment 1 traverses the existing city-owned parking lots. Figure 7-2, Figure 7-3, and Figure 7-4 show the 

Segment 1 plan view, including modifications to the parking lots 1, 3, and 4. A cost estimate for Segment 1 

improvements is at the conclusion of section 7.3. 

7.3.1. Parking Lot Layout 

The City of Sausalito is removing the existing parking lot fare collection stations and replacing the parking 

collection system with automated machines. Removal of these stations will open up some space in the parking 

lots. This Study assumes that the space currently occupied by these structures will be removed by the time the 
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path is developed, providing an opportunity to install additional parking spaces.  

In order to achieve a parking lot design with the addition of a bicycle path but without significantly impacting 

the number of parking spaces in lots 1, 3 and 4, various parking stall standards and expansion of the parking 

lots were considered for the reconfiguration including the City of Portland (OR), City of Emeryville, both 

standard and compact, the Town of Corte Madera and County of Marin. The City of Sausalito’s zoning 

standards require longer stalls than those of the other jurisdictions. However, based on field measurements 

many of the existing spaces are smaller than the City of Sausalito’s standard dimensions. 

If the City’s standard parking stall and aisle width dimensions are used in the parking lots, there is not 

adequate space for a path on the east side of parking lot 3. Use of the County of Marin standard parking 

dimensions is recommended to create space for the path. Marin County and Sausalito standard stall 

dimension are in Table 7-2. 

Table 7-2 Recommended County of Marin Parking Stall Demensions Compared to the City of Sausalito Parking Stall Dimensions 

Jurisdiction Angle Width (ft) 1-Way Aisle Width (ft) 2-Way Aisle Width (ft) Stall Depth (ft) 

County of Marin 45° (Lot 1) 8.5 12.0 - 17.0 

City of Sausalito 45° 9.0 15.0 - 19.8 

County of Marin 90° (Lot 3 & 4) 8.5  24.0 18.0 

City of Sausalito 90° 9.0 - 24.0 19.0 

 

Use of Marin County parking standards in conjunction with fill between the existing edge of parking lot 3 

and the existing pedestrian boardwalk provides for the pathway. This reconfiguration, as shown in Figure 7-2, 

Figure 7-3, and Figure 7-4, would result in a loss of 14 spaces in lot 1 and 11 spaces in parking lots 3 and 4. This 

is approximately a nine percent loss of parking which would require City of Sausalito voter approval. The 

existing and proposed parking space counts are in Table 7-3. 

 

Table 7-3 Parking Space Gains and Losses with New Dimensions and Bay Fill 

Parking Lot Existing Proposed Gain/(Loss) 

Parking Lot 1 190 176 (14) 

Parking Lots 3 and 4 289 279 (11) 

Total 481 460 (25) 

Note: Implementation of the path proposed northeast of Parking Lot 2 would result in the 

loss of an additional 17 parking spaces on private property. 
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Figure 7-2 Segment 1 Parking Lot 1 Reconfiguration to Allow Space for a Path 
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Figure 7-3 Segment 1 Parking Lot 3 Reconfiguration to Allow Space for a Path  
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Figure 7-4 Segment 1 Parking Lot 4 Reconfiguration to Allow Space for a Path 



RECOMMENDED PATH ALIGNMENT 

 

7-10 

 

 

 

 

 

 

This page is intentionally left blank. 



FERRY LANDING TO GATE 6 ROAD PATH FEASIBILITY STUDY  

 

7-11 

7.3.2. Segment 1A Parking Lot 1 

 

From To Proposed Facility  Width Needed Improvements 

Sausalito Ferry Terminal Eastern Parking Row in 
Lot 1 

Multi-Use Path 12’ 0” Widening sidewalk 
Shifting two parking row islands 

From the Sausalito Ferry Terminal, the proposed path extends east on the south end of parking lot 1. There is 

an existing sidewalk approximately six feet wide connecting the Ferry Terminal with Gabrielson Park. This 

sidewalk can be widened to accommodate both bicyclists and pedestrians before entering the Park. Figure 

7-5 shows existing roadway dimension and Figure 7-6 shows the proposed improvements. Construction of 

the proposed pathway requires shifting the exit drive aisle six feet north, resulting in elimination of three 

parking spaces.  

 

 

Figure 7-5 Segment 1A Parking Lot 1 Existing Conditions  

 

 

Figure 7-6 Segment 1A Parking Lot 1 Proposed Improvements 
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7.3.3. Segment 1B Parking Lot 1 

 

From To Proposed Facility  Width Needed Improvements 

Eastern Parking Row in 
Lot 1 

Bay Street Multi-Use Path 12’ 0” Shifting parking row and restriping 
Path Installation 

Continuing north through parking lot 1 to parking 3, a new bicycle path is proposed on the east side of lot 1 

where there is an existing parking row and landscaped boundary from Gabrielson Park. Pedestrians would 

continue east from Segment 1A to the existing path in Gabrielson Park. As Figure 7-7 shows, the existing east 

aisle of the parking lot 1 has 90-degree parking spaces. To accommodate the bicycle path, two-feet of space 

within the landscaped area at the eastern edge of the parking lot is required as is shifting vehicle parking 

spaces in the eastern parking aisle from 90 to 45-degrees. Figure 7-8 shows the proposed cross-section for 

parking lot 1.  

 

 

Figure 7-7 Segment 1B Parking Lot 1 Existing Condition 

 

 

 

Figure 7-8 Segment 1B Parking Lot 1 Proposed Improvements  



FERRY LANDING TO GATE 6 ROAD PATH FEASIBILITY STUDY 

 

7-13 

The Sausalito City Council approved a Ferry Terminal bicycle parking and circulation plan for the summer of 

2010. Figure 7-9 shows this plan for how passengers should alight from the ferry and queue when waiting to 

board. People queuing to board with bicycles wait in a separate line from passengers without bicycles. If this 

bicycle parking and queuing plan is successful in 2010 and is still in operation when the proposed path is 

developed, an additional queuing area is necessary. Since the proposed path connects to the Ferry Terminal 

from the east (or north in Figure 7-9), path users will wait along the proposed path on the south (east side in 

the Figure) of parking lot 1. Bicyclists in this line will merge with the line shown in the Council approved plan 

at the base of the Ferry Terminal entrance/exit. 

Golden Gate Transit District is developing plans for ferry landing improvements that it still needs to negotiate 

with the City. For that process, these recommendations can assist the City in describing pedestrian and 

bicycle needs at the landing location. These recommendations may also need  review and modifications 

depending on the ferry landing improvements that are ultimately built. 
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Figure 7-9 Summer 2010 Bike and Pedestrian Route at the Sausalito Ferry Terminal 
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The intersection improvements at Humboldt Avenue and Anchor Street and at Humboldt Avenue and Bay 

Street are part of the City’s Sausalito Ferry Landing to Downtown project. Like the Ferry Terminal to Gate 6 

Road Path Study, the County of Marin Nonmotorized Transportation Pilot Program funded the Ferry Landing 

project. This project has a design and the City is working to develop the project improvements. The approved 

design is shown in Figure 7-2 and includes a sidewalk on the north side of Humboldt Avenue. Costs for 

completing the design for this block are not included in this Study.  

7.3.4. Segment 1C Humboldt Avenue – Anchor Street to Bay Street 

 

From To Proposed Facility  Width Needed Improvements 

Anchor Street Bay Street Multi-Use Path 12’ 0”’ Path Installation 

The path extends from Parking Lot 1 to Parking Lot 3 along Humboldt Avenue. There is an existing sidewalk 

that is approximately six feet wide connecting these two points between Anchor Street and Bay Street. The 

proposed path will join south of Anchor Street and then cross on Humboldt east of the site of the Bridgeway 

to Ferry Landing Improvement Project. For the path, the sidewalk can be widened either by narrowing the 

roadway or acquiring right of way from the adjacent private parcel. Implementation of the path on the 

adjacent private parcel would result in the loss of 17 parking spaces. This is an important connection since this 

block serves as the transit center for Sausalito. Figure 7-10 shows existing roadway dimension and Figure 

7-11 shows the proposed improvements.  

 

Figure 7-10: Segment 1C Humboldt Avenue - Anchor Street to Bay Street Existing Conditions 
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Figure 7-11: Segment 1C Humbold Avenue - Anchor Street to Bay Street Proposed Improvements 

7.3.5. Segment 1D Parking Lot 3 South 

 

From To Proposed Facility  Width Needed Improvements 

Bay Street Parking Lot 3 North Bicycle Path 12’ 0”’ Shifting parking rows and restriping 
Path Installation 

North of Bay Street, the path splits into two separate facilities for pedestrians and bicyclists. The pedestrian 

path follows the existing boardwalk to the east and the proposed bicycle path splits to the west along the east 

boundary of parking lot 3. Figure 7-12 shows the existing conditions for this lot -two circulation aisles and 

four rows of 90-degree parking. On the east edge of the lot there is a grass buffer between the edge of asphalt 

and Richardson’s Bay ranging from approximately 4 to 20 feet wide.  

 

Figure 7-12 Segment 1D Parking Lot 3 South Existing Conditions  

The two-way 10 foot bicycle path is recommended for the eastern edge of parking lot 3. To accommodate the 

path, fill and a new seawall are required along the eastern border of the parking lot, east of the existing 

parking stalls and west of the boardwalk. Figure 7-13 shows the proposed cross-section for parking lot 3 
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south. As Figure 7-3 shows, the parking lot circulation would remain the same with 90-degree parking spaces. 

However, for the recommended design, County of Marin parking stall dimensions will need to be used. 

 

Figure 7-13 Segment 1C Parking Lot 3 South Proposed Improvements 

7.3.6. Segment 1E Parking Lot 3 North 

 

From To Proposed Facility  Width Needed Improvements 

Parking Lot 3 South Parking Lot 4 South Bicycle Path 14’ 0” Shifting parking row and restriping 
Path Installation 

In parking lot 3 north, the recommended bicycle path alignment continues on the east side of the lot between 

the parking aisle and Richardson’s Bay and the pedestrian path continues along the existing boardwalk. 

Figure 7-14 shows the existing conditions for this lot, one circulation aisle and two rows of 90-degree 

parking. On the east edge of the lot there is a grass buffer between the edge of asphalt and Richardson’s Bay 

ranging from approximately 4 to 20 feet wide. 

 

 

Figure 7-14 Segment 1D Parking Lot 3 North Existing Conditions 

 

As Figure 7-15 shows, the recommended bike path is 10 feet wide with buffers on both sides. Parking lot 3 

north requires fill and a new seawall to create space for the path. As Figure 7-3 shows, the parking lot 

circulation would remain the same with 90-degree parking spaces. However, for the recommended design 

County of Marin parking stall dimensions will need to be used. 
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Figure 7-15 Segment 1D Parking Lot 3 North Proposed Improvements 

7.3.7. Segment 1F Parking Lot 4 South 

 

From To Proposed Facility  Width Needed Improvements 

Parking Lot 3 North Parking Lot 4 North Bicycle Path 
Pedestrian Boardwalk 

26’ 4” Widening Boardwalk 
Parking Lot Restriping 

In parking lot 4, the existing pedestrian boardwalk and the proposed bicycle path rejoin and continue north 

as adjacent parallel facilities. As Figure 7-16 shows, Parking lot 4 south currently consists of one row of 90-

degree parking, two rows of 45-degree angled parking and two drive aisles. On the east side is the existing 

pedestrian boardwalk. 

 

 

Figure 7-16 Segment 1E Parking Lot 4 South Existing Conditions 

 

As Figure 7-17 shows, the recommended bicycle and pedestrian paths are on the east side of the parking lot. 

The existing boardwalk is widened to accommodate an adjacent bicycle path. The recommended bicycle path 

is 10 feet wide with buffers on both sides. The existing trees and tree wells remain. 
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Figure 7-17 Segment 1E Parking Lot 4 South Proposed Improvements  

To provide right-of-way for the path, the parking lot will be reconfigured as Figure 7-4 shows, consisting of 

two 90-degree parking aisles, one drive aisle and the bicycle and pedestrian paths. The bicycle path travels 

along the existing easterly drive aisle. For the recommended design, County of Marin parking stall dimensions 

will need to be used. 

7.3.8. Segment 1G Parking Lot 4 North 

 

From To Proposed Facility  Width Needed Improvements 

Parking Lot 4 South Johnson Street Bicycle Path 
Pedestrian Boardwalk 

26’ 4” Widening Boardwalk 
Parking Lot Restriping 

In parking lot 4 north, the existing pedestrian boardwalk and the proposed bicycle path continue north as 

adjacent parallel facilities. As Figure 7-18 shows, Parking lot 4 north currently has one row of parallel parking, 

two rows of 45-degree angled parking and two drive aisles. On the east side is the existing pedestrian 

boardwalk. 

 

Figure 7-18 Segment 1F Parking Lot 4 North Existing Conditions  
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As Figure 7-19 shows, the recommended bicycle and pedestrian paths are on the east side of the parking lot. 

The existing boardwalk is widened to accommodate an adjacent bicycle path. The recommended bicycle path 

is 10 feet wide with buffers on both sides. The existing trees and tree wells remain as existing. 

 

Figure 7-19 Segment 1F Parking Lot 4 North Proposed Improvements 

To provide right-of-way for the path, the parking lot will be reconfigured as Figure 7-4 shows, consisting of 

two 90-degree parking stalls, one drive aisle and the bicycle and pedestrian paths. The bicycle path travels 

along the existing easterly drive aisle. For the recommended design, County of Marin parking stall dimensions 

are required. 

7.3.9. Segment 1H Johnson Street 

 

From To Proposed Facility  Width Needed Improvements 

Parking Lot 4 
South/Johnson Street 

Bridgeway/Johnson 
Street 

Bicycle Path 
Pedestrian Boardwalk 

15’0” Raised Crosswalks 
Path Installation 
High Visibility Crosswalks 

The pedestrian boardwalk and bicycle path transition at Johnson Street where pedestrians cross to the 

sidewalk on the opposite side of the street and bicyclists ride on the street connecting to Bridgeway. As 

Figure 7-20 shows, Johnson Street has two-travel lanes and sidewalks on both sides of the street. The south 

side of Johnson Street has parallel parking and the north side has 90 degree head-in parking at an adjacent 

private property. 
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Figure 7-20 Segment 1G Johnson Street Existing Conditions  

 

Figure 7-4 shows the recommended transition for pedestrians at Johnson Street, crossing a raised crosswalk 

to the sidewalk on the north side of the street.  A multi-use path can be provided on the north side of Johnson 

Street with some dedication of private property.  The existing utility poles limit the feasibility of relocating 

the existing north curb line.  In addition, modification to the existing parking at Sausalito Yacht Harbor 

building would be required to gain width outside of the existing sidewalk. Figure 7-21 shows the recommend 

cross-section of Johnson Street. 

 

 

Figure 7-21 Segment 1G Johnson Street Proposed Improvements 

 

7.3.10. Segment 1 Cost Estimate 

Table 7-4 presents a cost estimates for the completion of Segment 1 through parking lots 1, 3, and 4. The cost 

estimate includes all construction, landscaping, and lighting improvements as well as design and permitting.  
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Table 7-4 Segment 1 Cost Estimate with Intersection A 

Item Cost 

Construction Subtotal $1,040,164 

Landscaping & Lighting Subtotal $124,930 

Design and Permitting (15%) $218,234 

Contingency (20%) $233,019 

ROW Acquisition $422,850 - $563,800 

Total Cost $2,039,200 - $2,180,100 

 

 

 

Figure 7-22 Segment 2 Johnson Street to Locust Street 
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7.4. Segment 2 – Johnson Street to Locust Street 
 

From To Proposed Facility  Width Needed Improvements 

Bridgeway/Johnson Street Bridgeway/Locust Street Bicycle Path 
Pedestrian Path 

15’ 0” – 
20’0” 

Path Installation 
High Visibility Crosswalks 

Segment 2 extends from the Bridgeway and Johnson Street intersection north to Locust Street. On the east 

side of Bridgeway the existing right-of-way between the curb line and the property boundaries varies from 

approximately 15 to 20 feet. This area has an existing sidewalk and parallel substandard bicycle path. West of 

the existing curb there are parallel parking spaces between the existing sidewalk and the northbound travel 

lane. Figure 7-23 shows the existing typical cross-section for this segment. 

 

 

Figure 7-23 Section A Existing Conditions 

 

The proposed path improvement is a separated bicycle and pedestrian path that utilizes all of the right-of-way 

between the curb line and the property boundaries. The exact cross-section measurements depend on the 

right-of-way area. Based on parcel data, there is 20 feet of right-of-way width between Johnson Street and 

Turney Street.7 As Figure 7-24 shows, this cross-section includes street trees and a buffer between the bicycle 

and pedestrian paths. For the remainder of Segment 2, from Turney Street to Locust Street, there is 15 feet of 

right-of-way and allows a three foot buffer from Bridgeway with the bicycle and pedestrians paths adjacent to 

one another. This proposed cross-section is in Figure 7-25. 

                                                                  

7 Parcel and property line information collected from Marin Map: http://mmgis.marinmap.org/dnn4/ 
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Figure 7-24 Section A Proposed Improvements 

 

 

 

Figure 7-25 Section B Proposed Improvements 

 

Between Johnson Street and Locust Street there is a gap in the existing northbound Bridgeway Class II bicycle 

lane. There is not adequate width for the lane given the existing parking lane and travel lane dimensions. 

Adding shared lane markings to the northbound travel lane is recommended, making this gap a Class III 

bicycle route. This would allow the parking to stay in place and alert motorists of bicyclists’ presence in the 

shared lane. Figure 7-24 and Figure 7-25 show these improvements. 

7.4.1. Segment 2 Cost Estimate 

Table 7-5 presents the cost estimate for Segment 2, from Johnson Street to Locust Street. The cost estimate 

includes all construction, landscaping, and lighting improvements as well as design and permitting. 

Construction costs include the shared lane markings on Bridgeway. 
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Table 7-5 Segment 2 Cost Estimate 

Item Cost 

Construction Subtotal $227,356 

Landscaping & Lighting Subtotal $53,065 

Design and Permitting (15%) $42,063 

Contingency (20%) $56,084 

Total Cost $378,600 

 

 

 

 

Figure 7-26 Segment 3 Locust Street to Napa Street 



RECOMMENDED PATH ALIGNMENT 

 

7-26 

7.5. Segment 3 – Locust Street to Napa Street 
 

From To Proposed Facility  Width Needed Improvements 

Bridgeway/Locust Street Existing Path/ Napa 
Street  

Bicycle Path 
Pedestrian Path 

20’0” Path Installation 
High Visibility Crosswalks 

Segment 3 extends from the Bridgeway and Locust Street intersection north to Napa Street. On the east side 

of Bridgeway the existing right-of-way between the curb line and the property boundaries is approximately 15 

feet between Locust Street and Litho Street. Like Segment 2, this portion of Segment 3 has on-street parallel 

parking on the east side of Bridgeway without northbound bicycle lanes, but an existing wide sidewalk.  

Design of the pathway cross section at Dunphy Park will ultimately depend on how automobile parking is 

configured for this park.  The former railroad right-of-way was purchased by the City of Sausalito to serve as a 

parking area for Dunphy Park and could be designed so as to buffer the proposed path from Bridgeway. 

On Bridgeway north of Litho Street, there are Class II bicycle lanes in both travel directions and no on-street 

parking in the northbound direction. North of Locust Street and adjacent to Bridgeway is an undeveloped 

private parcel and an undeveloped public parcel. Dunphy Park is north of Litho Street and east of the existing 

sidewalk. The width of available publicly-owned right-of-way between the Bridgeway curb and Dunphy Park 

is approximately 20 feet and more in some areas. Figure 7-27 shows the existing conditions on Bridgeway 

adjacent to Dunphy Park. 

 

 

Figure 7-27 Section C Existing Conditions 

The proposed path improvement is a separated bicycle and pedestrian path that utilizes all of the right-of-way 

between the curb line and the property boundaries. The exact cross-section measurements depend on the 
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right-of-way area. Based on parcel data, there is 15 to 20 feet of width between Locust Street and Litho Street.8 

Where the available right-of-way is less than 20 feet, required width to develop the path would come from 

city property at Dunphy Park and from condition of development at the undeveloped private parcel. This 

cross-section includes a five foot buffer from Bridgeway with the bicycle and pedestrians paths adjacent to 

one another.  

Like Segment 2, a shared lane is recommended to improve the bicycle lane gap on this block. The shared lane 

markings are proposed for the northbound travel lane, making this gap a Class III bicycle route as Figure 7-28 

shows. This would allow the parking to stay in place and alert motorists of bicyclists’ presence in the shared 

lane.  

 

Figure 7-28 Section A Proposed Improvements 

 

North of Litho Street there is 20 feet of right-of-way available between the existing curb line and Dunphy 

Park. This cross-section includes street trees and a buffer between the bicycle and pedestrian paths. Figure 

7-30 shows this cross-section. The path then transitions to the existing path north of Napa Street. Figure 7-31 

shows improvements for this path crossing. The easterly dogleg allows for a pedestrian connection from the 

west side of Bridgeway. The path shift at Napa Street meets the parking lot layout needs of the Dunphy Park 

site plan.9 

                                                                  

8 Parcel and property line information collected from Marin Map: http://mmgis.marinmap.org/dnn4/ 

9 The Dunphy Park site plan is not approved by Sausalito City Council 
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Figure 7-29: Section C Existing Conditions 

 

Figure 7-30 Section C Proposed Improvements 
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Figure 7-31 Napa Street Intersection 
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7.5.1. Segment 3 Cost Estimate 

Table 7-6 presents the cost estimate for the completion of Segment 3, from Locust Street to Napa Street. The 

cost estimate includes all construction, landscaping, and lighting improvements as well as design and 

permitting. Construction costs include modifications to the Dunphy Park parking lot. 

 

Table 7-6 Segment 3 Cost Estimate 

Item Cost 

Construction Subtotal $239,184 

Landscaping & Lighting Subtotal $69,870 

Design and Permitting (15%) $46,358 

Contingency (20%) $61,811 

Total Cost $417,200 

 

 

Figure 7-32 Segment 4 Napa Street to Marinship Way 
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7.6. Segment 4 – Napa Street to Liberty Ship Way 
 

From To Proposed Facility  Width Needed Improvements 

Existing Path/ Napa 
Street 

Marinship Way/Liberty 
Ship Way Intersection 

Multi-Use Path 10’0” Path Installation 

Segment 4 extends from Napa Street to the Marinship Way and Liberty Ship Way intersection. There is an 

existing paved bike path 8 feet 6 inches to 10 feet wide. The only required path improvement along this 

section is to pave the existing decomposed granite segment at Mono Street. Figure 7-33 shows the existing 

conditions, Figure 7-34 shows the proposed cross-section for improvement, and Figure 7-35 shows a plan 

view of the location. When this connection is developed, the project should include elements to facilitate 

pedestrian connections to the Shoreline Trail. 

 

Figure 7-33 Section D Existing Conditions 

 

 

Figure 7-34 Section D Proposed Improvements 
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Figure 7-35 Mono Street improvement 

 

Segment 4 also has a bike lane gap on Bridgeway in the southbound direction. The gap is between Easterby 

Street and Napa Street where there are two vehicle travel lanes in each direction, a median, and a parking lane 

on the southbound side of the street. Bridgeway is bound by a hill on both sides, constricting the available 

right-of-way. There is not adequate right-of-way in this segment for bicycle lanes due to the topographic 

constraints. Shared lane markings are recommended for this southbound section of Segment 4. 

The existing Marinship Way and Liberty Ship Way intersection is complicated for bicyclists and pedestrians 

wishing to cross either street from the existing path. The ramp portion of Marinship Way allows motorists to 

travel at high speeds from Bridgeway to the intersection. Figure 7-36 shows the improvements for this 

intersection. A small pork chop island is recommended to slow and channelize vehicle traffic making the 

right-turn movement from Marinship Way to Liberty Ship Way as well as to provide a refuge for path users. 

High visibility crosswalks are recommended at the intersection to alert motorists of bicyclists and pedestrians 

using the path. 
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Figure 7-36 Marinship Way and Liberty Ship Way Intersection 

 

7.6.1. Segment 4 Cost Estimate 

Table 7-7 presents the cost estimate for the completion of Segment 4, from Napa Street to Liberty Ship Way. 

The cost estimate includes all construction, landscaping, and lighting improvements as well as design and 

permitting. 

Table 7-7 Segment 4 Cost Estimate 

Item Cost 

Construction Subtotal $17,329 

Landscaping & Lighting Subtotal $9,275 

Design and Permitting (15%) $3,991 

Contingency (20%) $5,321 

ROW Acquisition $111,750 - $149,000 

Total Cost $147,700- $184,900 
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Figure 7-37 Segment 5 Liberty Ship Way to Harbor Drive 
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7.7. Segment 5 – Liberty Ship Way to Harbor Drive 
 

From To Proposed Facility  Width Needed Improvements 

Marinship Way/Liberty 
Ship Way Intersection 

Harbor Drive Bicycle Path 
Pedestrian Path 

13’0” 
5’0” 

Path Installation 
High Visibility Crosswalks 

Segment 5 extends from the Marinship Way and Liberty Ship Way intersection north to Harbor Drive. This 

segment is in the Marinship District of Sausalito where Marinship Way and the parcels are privately owned. 

On the south end of this segment, west of Marinship Way and east of Bridgeway, there is an informal dirt path 

along the former railroad right-of-way. Figure 7-38 shows this parcel as well as the Marinship Way road 

dimensions on the south end of the segment. To the north of this segment, there are parking lots serving 

private properties abutting the hillside. There are also storage parcels and privately owned buildings. Through 

Segment 5, Marinship Way is two lanes with two sidewalk segments on the east side - north of Testa Street 

and west of Molly Stone’s Grocery Store. 

 

 

Figure 7-38 Section E Existing Conditions 

 

The recommended alignment for the path is at the base of the slope immediately adjacent to and east of 

Bridgeway. The recommend path alignment impacts twelve private parcels and one public parcel. As Figure 

7-39 shows, bicycle improvements are recommended on the west side of Marinship Way with a dedicated 

path and pedestrian improvements are recommended for the east side of Marinship Way with a new 

continuous sidewalk. As Figure 7-40 shows, the bicycle path reconnects with Bridgeway and the sidewalk 

south of 2400 Bridgeway. Due to narrow right-of-way and two utility poles at this transition point, the 

pedestrian path is on the inside, adjacent to Bridgeway, before transitioning to the outside of the path north of 

Harbor Drive. Figure 7-41 shows the proposed cross-section for this section and as Figure 7-42 shows, for 

accommodating bicyclists and pedestrians across the Harbor Drive intersection, a high-visibility crosswalk is 

recommended. 
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Figure 7-39 Section E Proposed Improvements 

 

 

 

 

 

Figure 7-40 Marinship – Bridgeway Path Connection 
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Figure 7-41 Section F Proposed Improvements 
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Figure 7-42 Harbor Drive Intersection 
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The recommended path alignment in Segment 5 impacts 12 private properties in the Marinship District. As 

Table 7-8 shows, a total of approximately 0.5 acres total is needed from these parcels for the development of 

the path. The path alignment may also impact the existing parking lot at 2400 Bridgeway, the location where 

the path transitions back to Bridgeway. For the south section of Segment 5, the bicycle path is on the slope 

adjacent to Bridgeway. To accommodate the bicycle path, a retaining wall is needed. The path has to be 

elevated to not impact the hillside building supports of 2200 Bridgeway. 

Table 7-8 Approximate Property Requirements for Path through the Marinship District  

Parcel Number* Path Width (ft) Area (sf) Area (ac) 

063-100-01 12 1,787 0.04 

063-100-10 12 2,518 0.06 

063-100-11 12 2,494 0.06 

063-110-01 12 2,229 0.05 

063-110-12 12 1,491 0.03 

Public Parcel 12 555 0.01 

063-110-09 12 1,127 0.03 

063-110-31 12 2,284 0.05 

063-110-27 12 2,083 0.05 

063-110-28 12 337 0.01 

063-120-01 12 4,852 0.11 

063-120-02 12 to 14 1,202 0.03 

063-130-01 9 797 0.02 

Total   23,756 0.55 

*Parcel Maps are in Appendix A of this Study 

7.7.1. Segment 5 Cost Estimate 

Table 7-9 presents the cost estimate for the completion of Segment 5, from Liberty Ship Way Street to Harbor 

Drive. The cost estimate includes all construction, landscaping, and lighting improvements as well as design 

and permitting. This cost estimate includes the hillside path and the transition to and continuation along 

Bridgeway. 

Table 7-9 Segment 5 Cost Estimate 

Item Cost 

Construction Subtotal $1,189,330 

Landscaping & Lighting Subtotal $182,740 

Design and Permitting (15%) $205,811 

Contingency (20%) $274,414 

ROW Acquisition $2,415,300 - $3,220,400 

Total Cost $6,437,700 - $7,966,100 
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Figure 7-43 Segment 6 Harbor Drive to Gate 6 Road 
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7.8. Segment 6 – Harbor Drive to Gate 6 Road 
 

From To Proposed Facility  Width Needed Improvements 

Harbor Drive Gate 6 Road Bicycle Path 
Pedestrian Path 

15’0” 
20’ 0” 

Path Installation 
High Visibility Crosswalks 
Bike Signal 

Segment 6 extends from Harbor Drive to Gate 6 Road and the Mill-Valley Sausalito Path on Bridgeway. On 

the east side of Bridgeway, the existing right-of-way between the curb line and the property boundaries range 

from 15 feet to more than 20 feet. Figure 7-44, Figure 7-45, and Figure 7-46 show the existing sidewalk/path 

and the available public right-of-way. This segment of Bridgeway has four travel lanes, a center median and 

bicycle lanes. The existing sidewalk/path has trees adjacent to or in the middle of the path. 

 

 

 

Figure 7-44 Section G Existing Conditions 
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Figure 7-45 Section H Existing Conditions 

 

 

Figure 7-46 Section I and J Existing Conditions 
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The recommended path is located on the east side of Bridgeway following the alignment of the existing 

sidewalk. As Figure 7-47, Figure 7-48, Figure 7-49 and Figure 7-50 show, the proposed path improvement is 

a separated bicycle and pedestrian path that utilizes all of the right-of-way between the curb line and the 

property boundaries if there is less than 20 feet. If there is more than 20 feet of right-of-way available, a 20 foot 

cross-section is proposed.  

As illustrated in the proposed cross sections, removal of approximately 40 to 60 existing trees along the east 

side of Bridgeway is required to accommodate the proposed pathway between Harbor Drive and Gate 6 Road. 

The three foot wide landscape buffer proposed in Section G (Figure 7-47) and Section I (Figure 7-49 ) is not 

wide enough to support healthy street trees, thus tree removal would have to be mitigated offsite. In the 

proposed design, approximately 24 trees can be planted at 25-feet on-center along Section H between Coloma 

Street and Gate 5 Road, shown in Figure 7-48. Approximately 18 trees can be planted 25-feet on-center in 

Section J, shown in Figure 7-50. This on-site replacement will provide for restoration of approximately 50 

trees in the landscape strip between the proposed pathway and Bridgeway. 

 

Figure 7-47 Section G Proposed Improvement 

 

 

Figure 7-48 Section H Proposed Improvements 
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Figure 7-49 Section I Proposed Improvements 

 

 

Figure 7-50 Section J Proposed Improvements  

 

7.8.1. Gate 5 Road 

The Bridgeway and Gate 5 Road intersection has an existing traffic signal and a pork-chop island on Gate 5 

Road separating right turning vehicles from the left-through lane. Improvements are recommended for this 

intersection to provide a crossing point for bicyclists using the path in the southbound direction and 

connecting to the southbound Bridgeway bicycle lanes. Figure 7-51 presents these improvements- stop 

controlling the right turning vehicles, not permitting right on red traffic movements, a high-visibility 

crosswalk, and a dedicated bicycle signal. These are all recommended if improvements described in the 

following section for Gate 6 Road are not achievable by the City, County, and Caltrans. To install the bicycle 

signal at Gate 5 Road, the City must determine if there is adequate signal time available for a dedicated bicycle 

and pedestrian phase. With a bicycle signal at Gate 5 Road, the existing bicycle lanes on Bridgeway would 

remain in both directions. 
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Figure 7-51 Gate 5 Road Intersection Improvement Option - Bike Signal 

 

7.8.2. Gate 6 Road 
The Bridgeway and Gate 6 Road intersection is a complex intersection and an important link for the overall 

success of the proposed path. This is the point of entry into Sausalito for bicyclists and pedestrians travelling 

south from the Mill Valley-Sausalito Path. Caltrans, the County of Marin and the City of Sausalito operate the 

Bridgeway and Gate 6 Road intersection. There are a series of different options in Figure 7-52, Figure 7-53, 

Figure 7-54, and Figure 7-55 that could improve this intersection for bicyclists and pedestrians. The 

differences between these four options are in Table 7-10. With all of these options, right turns on red signals 

would not be permitted. 

Table 7-10 Gate 6 Road Intersection Improvement Options 

Option Name Improvements 

A Gate 6 ½ Road Connection  Mill Valley-Sausalito Path Connection to Gate 6 ½ Road north of Shopping 
Plaza 

 Gate 6 ½ Road Shared Lane Markings 
B Bike Signal  Dedicated Bicycle and Pedestrian Signal Phase 

 Bicycle Signal for southbound bicyclists exiting the path and entering 
Bridgeway bicycle lanes 

C Gate 6 Road Path Improvement  Improve Gate 6 Road Path 
 Stop lines and stop bars on path and Gate 6 ½ Road intersection 

D Bike Box  Bike box on east leg in advance of vehicle travel lanes 
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This Study recommends the installation of a bicycle signal. This device is approved by the CA MUTCD and 

based on a qualitative review of the intersection it would provide the most benefit for bicyclists in comparison 

to the other options. The three jurisdictions must determine if there is adequate time in the signal phasing to 

allow a dedicated bicycle and pedestrian phase. 

For the Gate 6 Road improvements to occur, the City, County of Marin, and Caltrans must work together in 

developing the solution. However, if improvements are not possible at the Bridgeway and Gate 6 Road 

intersection, a bicycle signal is recommended for the Gate 5 Road intersection as shown in Figure 7-51. The 

Gate 6 Road intersection is preferable because bicyclists wishing to use the southbound bicycle lanes will 

either ride on the recommended path where there will be a slower design speed than the Bridgeway bicycle 

lanes or cross as they do under the existing conditions at Gate 6 Road. 

 

 

 

 

Figure 7-52 Gate 6 Road Intersection Improvement Option A 
 Gate 6½ Road Connection 
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Figure 7-53 Gate 6 Road Intersection Improvement Option B Bike Signal 

 

Figure 7-54 Gate 6 Road Intersection Improvement Option C Gate 6 Road Path Improvement 
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Figure 7-55 Gate 6 Road Intersection Improvement Option D Bike Box 

 

7.8.3. Segment 6 Cost Estimate 

Table 7-11 presents the cost estimate for the completion of Segment 6, from Harbor Drive to Gate 6 Road. The 

cost estimate includes all construction, landscaping, and lighting improvements as well as design and 

permitting. For the north section of this segment, the estimate assumes a bike signal as Figure 7-53 shows, at 

the Gate 6 Road intersection and not at the Gate 5 Road intersection. 

Table 7-11 Segment 6 Cost Estimate 

Item Cost 

Construction Subtotal $758,436 

Landscaping & Lighting Subtotal $175,645 

Design and Permitting (15%) $140,112 

Contingency (20%) $186,816 

Total Cost $1,261,000 
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7.9. Project Cost Estimate 

The Sausalito Ferry Terminal to Gate 6 Road Path will cost approximately $4.9 million. Table 7-12 presents 

the subtotal for the six project segments and the total cost of the project. Chapter 8 presents an 

implementation strategy for developing the path over a 15 year period. 

 

Table 7-12 Sausalito Path Cost Estimate 

Segment Total Cost 

Segment 1 $2,039,200 - $2,180,100 

Segment 2 $378,600 

Segment 3 $417,200 

Segment 4 $147,700- $184,900 

Segment 5 $6,437,700 - $7,966,100 

Segment 6 $1,261,000 

Project Total $10,681,400 - $12,387,900 
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8. Implementation Strategy 
8.1. Introduction 

This chapter presents recommended phasing for the Sausalito Ferry Landing to Gate 6 Road Path corridor 

improvements. A key project goal is to secure major funding to implement significant path connectivity 

improvements in as short a timeframe as feasible. To assist with implementation, the corridor improvements 

have been divided between twelve projects. The projects are identified as either a short-, medium-, or long-

term potential project. Definitions for these three categories are:  

Short-Term Phase (0 to 5 Years): includes projects that can be completed within five years including any 

additional required study, engineering design development and construction. Projects in this phase include 

projects that the City is already working on in some capacity.  

Mid-Term Phase (5 to 10 Years): includes projects that can be completed in 5 to 10 years. The projects in this 

phase may require more study including redevelopment, civil engineering, environmental clearance, and 

focused neighborhood public outreach. 

Long-Term Phase (5 to 15 Years): includes projects that can be completed in 5 to 15 years. The projects in 

this phase require additional detailed study including master planning, major redevelopment, civil 

engineering, environmental clearance, and focused neighborhood public outreach. Additionally, this phase 

includes extensive coordination among various private and public stakeholders and requires City easements 

or acquisition of private property. 

Phasing delineation is based on the project team’s assessment. In determining phasing priorities, the project 

team considered: 

 Availability of the right-of-way needed. Projects proposed within public property scored higher than 

projects for which private right-of-way would be required. 

 Relative level of support for each project. Projects that received the most support during public meetings 

received the highest score in this category. 

 Whether the project would result in a new facility or improvements to an existing facility. The Ferry Terminal to 

Gate 6 corridor includes sidewalks, bike lanes, a boardwalk and paved and unpaved paths that 

currently serve bicyclists and/or pedestrians. Projects that would result in a new facility in an area 

not currently served by a bicycle or pedestrian facility received the highest score. 

Symbols were used to score the projects with the criteria ranging a low benefit or a negative impact to a high 

benefit or low negative impact. Table 8-1  presents how each alternative scored according to the evaluation 

criteria. 
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Table 8-1 Project Weighing 

 Project Name Segment Availability of 

Right-of-Way 

Community 

Support 

Results in a New 

Connection 

1 Parking Lot 1 1    
2 Parking Lot 2 1    
3 Parking Lots 3 and 4 1    
4 Johnson Street 1    
5 Johnson Street to Napa 

Street 

2 and 3    

6 Gap Closure: Johnson Street 

to Litho Street 

2 and 3    

7 Napa Street to Liberty Ship 

Way 

4    

8 Gap Closure: Napa Street to 

Easterby Street 

4    

9 Liberty Ship Way to Testa 

Street 

5    

10 Testa Street to Harbor Drive 5    
11 Harbor Drive to Gate 6 Road 6    
12 Bridgeway/Gate 6 Road 

Intersection 

6    

 Low  Medium  High     

8.2. Phases 

For project success, the twelve projects are split into the three phase categories. Table 8-2 shows the 

segments and the associated phase: short-, mid-, or long-term. This Study assumes that the City of Sausalito 

cannot undertake construction of multiple projects at one time but can construction a project while carrying 

out additional planning for specific segments as needed and project design.  
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Table 8-2 Project Phasing 

Phase Segment Project Name 

Short-term 

Segments 2 and 3 6. Gap Closure: Johnson Street to Litho Street 
Segment 4 8. Gap Closure: Napa Street to Easterby Street 
Segment 6 11. Harbor Drive to Gate 6 Road 
Segment 6 12. Bridgeway/Gate 6 Road Intersection 

Mid-Term 

Segment 1 2. Parking Lot 2 
Segment 1 4. Johnson Street 

Segments 2 and 3 5. Johnson Street to Napa Street 
Segment 4 7. Napa Street to Liberty Ship Way 

Long-Term 

Segment 1 1. Parking Lot 1 
Segment 1 3. Parking Lots 3 and 4 
Segment 5 9. Liberty Ship Way to Testa Street  
Segment 5 10. Testa Street to Harbor Drive  

8.2.1. Project Descriptions by Phase 

This section presents brief descriptions and planning-level cost estimates for the twelve proposed projects. 

Full descriptions and plan and section illustrations of the projects are provided by alignment segment in 

Chapter 7 of this report. Costs are rounded to the nearest $100. 

Short-Term Phase 

Gap Closure: Johnson Street to Litho Street (Segments 2 and 3)  

The segment of Bridgeway between Johnson Street and Litho Street includes a southbound bicycle lane and 

no bicycle lane in the northbound direction. This gap closure project would install shared lane pavement 

markings along Bridgeway for bicyclists and motorists traveling northbound. Table 8-3 shows the project 

cost estimate of $400. 

Table 8-3 Gap Closure: Johnson Street to Litho Street Cost Estimate 

  Item Estimated Unit of Unit Item 

No. Description Quantity Measure Cost Total 

1 Pavement Markings 96 SF $3 $300 

    Subtotal Construction Cost $300 

  
Contingency (20%) 

 $57 

  
Design, Permitting (15%) $43 

  
Total Construction Cost 

 $400 

Gap Closure: Napa Street to Easterby Street (Segment 4) 

Bridgeway between Napa Street and Easterby Street has a northbound bicycle lane but no southbound bicycle 

lane. This gap closure project would install shared lane pavement markings along Bridgeway for bicyclists and 

motorists traveling southbound. As Table 8-4 Gap Closure: Napa Street to Easterby Street Cost Estimates 

presents, the project cost estimated is approximately $200. 
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Table 8-4 Gap Closure: Napa Street to Easterby Street Cost Estimate 

  Item Estimated Unit of Unit Item 

No. Description Quantity Measure Cost Total 

1 Pavement Markings 48 SF $3 $150 

    Subtotal Construction Cost $150 

  
Contingency (20%) 

 $29 

  
Design, Permitting (15%) $21 

  
Total Construction Cost 

 $200 

Harbor Drive to Gate 6 Road (Segment 6) 

Proposed improvements between Harbor Drive and Gate 6 Road include an eight foot wide bicycle path and 

an attached sidewalk along Bridgeway. The sidewalk varies between four and six feet in width.  The project 

cost is an estimated $1,156,400, as presented in Table 8-5. 

Table 8-5 Harbor Drive to Gate 6 Road Cost Estimate6 Road Cost Estimate 

  Item Estimated Unit of Unit Item 

No. Description Quantity Measure Cost Total 

1 Mobilization and Traffic Control 1 LS $77,900  $77,900  

2 Clearing and Grubbing, Tree Removal 1 LS $45,000  $45,000  

3 SWPPP & Erosion Control 1 LS $4,500  $4,500  

4 
Remove Concrete, AC & other 
surfacing 

41,456 SF $4  $165,824  

5 Utility Relocation/Allocation 1 LS $10,000  $10,000  

6 Remove Traffic Striping and Marking 1 LS $1,500  $1,500  

7 Bike Path 18,093 SF $8  $144,744  

8 ADA Ramp  11 EA $1,000  $11,000  

9 Curb and Gutter and AC Conforms 338 LF $50  $16,900  

10 Concrete Islands & Curb 1 EA $2,500  $2,500  

11 Minor Concrete (Sidewalk, Ramp ) 17,944 SF $10  $179,440  

12 Pavement Stripes  2,724 LF $1  $2,724  

13 Pavement Markings 2,343 SF $3  $7,029  

14 Path & Roadside Signs 1 LS $3,500  $3,500  

15 Wayfinding Signs 3 EA $500  $1,500  

16 Unsuitable Material 23 CY $300  $6,900  

17 Landscaping, Irrigation 8,729 SF $5  $43,645  

18 Lighting 33 EA $4,000  $132,000  

  
Subtotal Construction Cost $856,606  

  
Contingency (20%) 

 
$171,321  

  
Design, Permitting (15%) $128,491  

Total Construction Cost $1,156,400  

Bridgeway/Gate 6 Road Intersection (Segment 6) 

Proposed improvements at the Bridgeway/Gate 6 Road intersection include installation of a bicycle signal and 

widening of the sidewalk northeast of the intersection. As Table 8-6 presents, the projects will cost an 

estimated $104,600.  
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Table 8-6 Bridgeway/Gate 6 Road Intersection Cost Estimate 

  Item Estimated Unit of Unit Item 

No. Description Quantity Measure Cost Total 

1 Mobilization and Traffic Control 1 LS $7,000  $7,000  

2 Clearing and Grubbing 1 LS $5,000  $5,000  

3 SWPPP and Erosion Constrol 1 LS $500  $500  

4 
Remove Concrete, AC & other 
surfacing 

330 SF $4  $1,320  

5 Signal Modifications 1 LS $60,000  $60,000  

6 Pavement Stripes 355 LF $1  $355  

7 Minor Concrete (sidewalk) 330 SF $10  $3,300  

    Subtotal Construction Cost $77,475 

  
Contingency (20%) 

 $15,495 

  
Design, Permitting (15%) $11,621 

  
Total Construction Cost 

 $104,600 

Mid-Term Phase 

Parking Lot 2 (Segment 1) 

A 12 foot wide multi-use path is proposed along the east side of Parking Lot 2. Implementation of this multi-

use path requires the acquisition of private property and conversion of 17 parking stalls. The cost estimate for 

the path is presented in Table 8-7 and estimated at $511,900 to $652,800. 

Table 8-7 Parking Lot 2 Cost Estimate 

No.  Item Description Estimated Quantity Unit of Measure Unit Cost Item Total 

1 Mobilization and Traffic Control 1 LS $10,590 $10,590  

2 Clearing and Grubbing, Tree Removal 1 LS $2,000 $2,000  

3 SWPPP & Erosion Control 1 LS $750 $750  

4 Remove Concrete, AC & other surfacing 3,408 SF $4 $13,634  

5 Utility Relocation/Allocation 1 LS $1,500 $1,500  

6 Import Fill 77 CY $40 $3,080  

7 Bike Path 2,135 SF $8 $17,080  

8 ADA Ramp 2 EA $1,000 $2,000  

9 Curb and Gutter and AC Conforms 187 LF $50 $9,350  

10 Minor Concrete (Sidewalk, Ramp ) 164 SF $10 $1,644  

11 Path & Roadside Signs 1 LS $500 $500  

12 Unsuitable Material 2 CY $300 $570  

13 Landscaping, Irrigation 650 SF $5  $3,250  

    Subtotal Construction Cost $65,948 
    Contingency (20%)  $13,190 
    Design, Permitting (15%) $9,892 
    Total Construction Cost  $89,000 

14 ROW Acquisition 2,819 SF $150 - $200 $422,850 - $563,800 

Total Parking Lot 2 Cost $511,900 - $652,800 
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Johnson Street (Segment 1) 

Proposed improvements to Johnson Street include installation of shared land road markings along Johnson 

Street and a bulb-out at the southeast corner of the Johnson Street/Bridgeway intersection. A raised crosswalk 

is proposed across Johnson Street in line with the existing boardwalk. With this design, pedestrians are 

routed to existing sidewalks and bicyclists are routed to Johnson Street. Table 8-8 presents the cost estimate 

for improvements to Johnson Street. 

Table 8-8 Johnson Street Cost Estimate 

  Item Estimated Unit of Unit Item 

No. Description Quantity Measure Cost Total 

1 Mobilization and Traffic Control 1 LS $7,413 $7,413  

2 Clearing and Grubbing, Tree Removal 1 LS $1,400 $1,400  

3 SWPPP & Erosion Control 1 LS $525 $525  

4 Remove Concrete, AC & other surfacing 2,386 SF $4 $9,544  

5 Utility Relocation/Allocation 1 LS $1,050 $1,050  

6 Evacuation 528 SF $20 $10,560  

7 Raised Crosswalk 528 SF $40 $21,120  

8 ADA Ramp 2 EA $1,000 $2,000  

9 Curb and Gutter and AC Conforms 131 LF $50 $6,545  

10 Minor Concrete (Sidewalk, Ramp) 280 SF $10 $2,800  

11 Path & Roadside Signs 1 LS $350 $350  

12 Planter Island 300 SF $8 $2,400  

13 Pavement Markings 1 LS $1,000 $1,000  

14 Drainage 1 LS $2,500 $2,500  

15 Wayfinding Signs 2 EA $500 $1,000  

16 Unsuitable Material 1 CY $300 $399  

    Subtotal Construction Cost $70,606 

  
Contingency (20%) 

 $14,121 

  
Design, Permitting (15%) $10,591 

  
Total Construction Cost 

 $95,300 

 

Johnson Street to Napa Street (Segments 2 and 3) 

An eight foot wide bicycle path and six foot wide sidewalk are proposed along Bridgeway from Johnson Street 

to Turnery Street and from Locust Street and Napa Street. An eight foot wide bicycle path and four foot wide 

sidewalk are proposed along Bridgeway from Turney Street to Locust Street. Table 8-9 presents the $795,400 

cost estimate for this project. 
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Table 8-9 Johnson Street to Napa Street Cost Estimate 

  Item Estimated Unit of Unit Item 

No. Description Quantity Measure Cost Total 

1 Mobilization and Traffic Control 1 LS $53,600  $53,600  

2 Clearing and Grubbing, Tree Removal 1 LS $10,000  $10,000  

3 SWPPP & Erosion Control 1 LS $6,000  $6,000  

4 
Remove Concrete, AC & other 
surfacing 

31,870 SF $4  $127,480  

5 Utility Relocation/Allocation 1 LS $15,000  $15,000  

6 Remove Traffic Striping and Marking 1 LS $750  $750  

7 
Reset Parking Bumpers, Meters & 
Signs 

1 LS $5,000  $5,000  

8 Bike Path 13,431 SF $8  $107,448  

9 ADA Ramp  8 EA $1,000  $8,000  

10 Curb and Gutter and AC Conforms 212 LF $50  $10,600  

11 Minor Concrete (Sidewalk, Ramp ) 10,392 SF $10  $103,920  

12 Pavement Stripes  1,519 LF $1  $1,519  

13 Pavement Markings 2,445 SF $3  $7,335  

14 Path & Roadside Signs 1 LS $3,000  $3,000  

15 Wayfinding Signs 3 EA $500  $1,500  

16 Unsuitable Material 17 CY $300  $5,100  

17 Landscaping, Irrigation 6,987 SF $5  $34,935  

18 Lighting 22 EA $4,000  $88,000  

    Subtotal Construction Cost $589,187 

  
Contingency (20%) 

 $117,800 

  
Design, Permitting (15%) $88,400 

  
Total Construction Cost 

 $795,400 

 

Napa Street to Liberty Ship Way (Segment 4) 

Proposed improvements between Napa Street and Liberty Ship Way include construction of an approximate 

85 foot long, 10 foot wide Class I bicycle path that would connect two existing paths. Project implementation 

would require acquisition of private property for the path right-of-way. As Table 8-10 presents, the project is 

estimated to costs between $147,500 and $184,700. 
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Table 8-10 Napa Street to Libery Ship Way Cost Estimate 

  Item Estimated Unit of Unit Item 

No. Description Quantity Measure Cost Total 

1 Mobilization and Traffic Control 1 LS $2,400 $2,400 

2 Clearing and Grubbing, Tree Removal 1 LS $500 $500 

3 SWPPP & Erosion Control 1 LS $500 $500 

4 
Remove Concrete, AC & other 
surfacing 

850 SF $4 $3,400 

5 Bike Path 850 SF $8 $6,800 

6 Pavement Stripes  85 LF $1 $85 

7 Pavement Markings 1 LS $1,000 $1,000 

8 Path & Roadside Signs 1 LS $500 $500 

9 Wayfinding Signs 4 EA $500 $2,000 

10 Landscaping, Irrigation 255 SF $5 $1,275 

11 Lighting 2 EA $4,000 $8,000 

    Subtotal Construction Cost $26,460 
  

 
Contingency (20%) 

 $5,292 
  

 
Design, Permitting (15%) $3,969 

    Total Construction Cost   $35,700 

12 ROW Acquisition 745 SF $150 - $200 $111,750 - $149,000 

Total Napa St. to Liberty Ship Wy. Cost $147,500- $184,700 

 

Long-Term Phase 

Parking Lot 1 (Segment 1) 

Proposed improvements to Parking Lot 1 include construction of a ten foot wide Class I bicycle path from the 

sidewalk east of Parking Lot 1 north then northwest along the border of the parking lot to Spinnaker Drive. 

Pedestrians would continue to use the existing path through Gabrielson Park. Implementation of the bicycle 

path would require restriping of the northernmost parking aisles from 90-degree to 45-degree parking stalls 

and reconstruction of two planter islands. The bicycle path would not encroach into Gabrielson Park. Table 

8-11 presents the project cost estimate of $214,800. 
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Table 8-11 Parking Lot 1 Cost Estimate 

No. Item Description 
Estimated 
Quantity 

Unit of 
Measure 

Unit Cost Item Total 

1 Mobilization and Traffic Control 1 LS $22,239 $22,239  

2 Clearing and Grubbing, Tree Removal 1 LS $4,200 $4,200  

3 SWPPP & Erosion Control 1 LS $1,575 $1,575  

4 
Remove Concrete, AC & other 

surfacing 
7,158 SF $4 $28,631  

5 Utility Relocation/Allocation 1 LS $3,150 $3,150  

6 Remove Traffic Striping and Marking 1 LS $1,250 $1,250  

7 Bike Path 4,534 SF $8 $36,272  

8 ADA Ramp  1 EA $1,000 $1,000  

9 Curb and Gutter and AC Conforms 393 LF $50 $19,635  

10 Concrete Islands & Curb 2 EA $2,500 $5,000  

11 Minor Concrete (Sidewalk, Ramp ) 549 SF $10 $5,489  

12 Slurry Seal Parking Lot Pavement 6,938 SF $1 $6,938  

13 Pavement Stripes  210 LF $1 $210  

14 Pavement Markings  497 SF $3 $1,491  

15 Path & Roadside Signs 1 LS $1,050 $1,050  

16 Wayfinding Signs 5 EA $500 $2,500  

17 Unsuitable Material 4 CY $300 $1,197  

18 Landscaping, Irrigation 1,063 SF $5  $5,315  

19 Lighting 3 EA $4,000 $12,000  

  
Subtotal Construction Cost $159,142  

  
Contingency (20%) $31,828  

  
Design, Permitting (15%) $23,871  

  
Total Construction Cost $214,800  

 

Parking Lots 3 and 4 (Segment 1) 

Improvements to Parking Lots 3 and 4 include a 12 foot wide Class I bicycle path from Bay Street to Johnson 

Street. Pedestrians would be routed to the existing boardwalk northeast of the proposed Class I path. Project 

implementation would require filling in a portion of the San Francisco Bay located immediately northeast of 

Parking Lot 3 and restriping of Parking Lot 4. Table 8-12 presents the cost estimate for improvements to 

Parking Lots 3 and 4, estimated at $1,217,200. 
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Table 8-12 Parking Lots 3 and 4 Cost Estimate 

  Item Estimated Unit of Unit Item 

No. Description Quantity Measure Cost Total 

1 Mobilization and Traffic Control 1 LS $65,658 $65,658  

2 Clearing and Grubbing, Tree Removal 1 LS $12,400 $12,400  

3 SWPPP & Erosion Control 1 LS $4,650 $4,650  

4 
Remove Concrete, AC & other 
surfacing 21,132 

SF $4 $84,528  

5 Utility Relocation/Allocation 1 LS $9,300 $9,300  

6 Remove Traffic Striping and Marking 1 LS $3,750 $3,750  

7 
Reset Parking Bumpers, Meters & 
Signs 

1 LS $7,500 $7,500  

8 Earthwork 150 CY $30 $4,500  

9 Import Fill 473 CY $40 $18,920  

10 Rock Slope Protection 120 CY $100 $12,000  

11 Reinforcing Fabric 270 SY $2 $540  

12 Retaining Wall 1,920 SF $75 $144,000  

13 Wall Foundation 320 LF $150 $48,000  

14 Rail/Fence 520 LF $40 $20,800  

15 Bike Path 13,679 SF $8 $109,432  

16 ADA Ramp  2 EA $1,000 $2,000  

17 Curb and Gutter and AC Conforms 1,159 LF $50 $57,970  

18 Concrete Islands & Curb 4 EA $2,500 $10,000  

19 Minor Concrete (Sidewalk, Ramp ) 1,621 SF $10 $16,207  

20 Storm Drain Inlet (New & Modified) 8 EA $4,000 $32,000  

21 Slurry Seal Parking Lot Pavement 82,453 SF $1 $82,453  

22 Pavement Stripes  8,180 LF $1 $8,180  

23 Pavement Markings 704 SF $3 $2,112  

24 Path & Roadside Signs 1 LS $3,100 $3,100  

25 Wayfinding Signs 3 EA $500 $1,500  

26 Unsuitable Material 12 CY $300 $3,534  

27 Landscaping, Irrigation 6,473 SF $5  $32,365  

28 Lighting 18 EA $4,000 $72,000  

 
Subtotal Construction Cost $869,399  

 
Contingency (20%) $173,880  

  
Design, Permitting (20%)* $173,880  

 
Total Construction Cost $1,217,200  

* Lots 3 and 4 have a 20% design and permitting cost due to the permitting requirements associated 
with implementing fill in San Francisco Bay. 
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Liberty Ship Way to Testa Street (Segment 5) 

Proposed improvements between Liberty Ship Way and Testa Street include construction of a Class I bicycle 

path between Marinship Way and Bridgeway and completion of the sidewalk north of Marinship Way. 

Project implementation would require private right-of-way acquisition. As Table 8-13 presents, the project is 

estimated to cost between $3,659,000 and $4,464,700. 

Table 8-13 Liberty Ship Way to Testa Street Cost Estimate 

  Item Estimated Unit of Unit Item 

No. Description Quantity Measure Cost Total 

1 Mobilization and Traffic Control 1 LS $71,900  $71,900  

2 Clearing and Grubbing, Tree Removal 1 LS $4,350  $4,350  

3 SWPPP & Erosion Control 1 LS $5,000  $5,000  

4 
Remove Concrete, AC & other 
surfacing 

22,155 SF $4  $88,620  

5 Utility Relocation/Allocation 1 LS $2,175  $2,175  

6 Remove Traffic Striping and Marking 1 LS $435  $435  

7 Import Fill 300 CY $40  $12,000  

8 Bike Path 8,615 SF $8  $68,920  

9 ADA Ramp  14 EA $1,000  $14,000  

10 Curb and Gutter and AC Conforms 973 LF $50  $48,650  

11 Concrete Islands & Curb 1 EA $2,500  $2,500  

12 Minor Concrete (Sidewalk, Ramp ) 5,157 SF $10  $51,570  

13 Retaining Structure 4,241 SF $75  $318,075  

14 Railing/Fence 320 LF $40  $12,800  

15 Pavement Stripes  1,000 LF $1  $1,000  

16 Pavement Markings 2,047 SF $3  $6,140  

17 Path & Roadside Signs 1 LS $1,088  $1,088  

18 Wayfinding Signs 1 EA $500  $500  

19 Unsuitable Material 12 CY $300  $3,600  

20 Landscaping, Irrigation 1,940 SF $5  $9,700  

21 Lighting 17 EA $4,000  $67,860  

    Subtotal Construction Cost $790,883 
  

 
Contingency (20%) 

 $158,177 
  

 
Design, Permitting (15%) $118,632 

    Total Construction Cost   $1,067,700 
22 ROW Acquisition 16,102 SF $150 - $200 $2,415,300 - $3,220,400 

Total Libertyship Wy. To Testa St. Cost $3,659,000 - $4,464,700 

 

Testa Street to Harbor Drive (Segment 5) 

Proposed improvements between Testa Street and Harbor Drive include construction of a Class I bicycle path 

between Marinship Way and Bridgeway and completion of the sidewalk north of Marinship Way. Project 

implementation would require private right-of-way acquisition. As Table 8-14 presents, the project is 

estimated to cost between $2,954,700 and $3,678,000. 
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Table 8-14 Testa Street to Harbor Drive 

  Item Estimated Unit of Unit Item 

No. Description Quantity Measure Cost Total 

1 Mobilization and Traffic Control 1 LS $52,800  $52,800  

2 
Clearing and Grubbing, Tree 
Removal 

1 LS $5,650  $5,650  

3 SWPPP & Erosion Control 1 LS $5,000  $5,000  

4 
Remove Concrete, AC & other 
surfacing 

22,222 SF $4  $88,888  

5 Utility Relocation/Allocation 1 LS $2,825  $2,825  

6 Remove Traffic Striping and Marking 1 LS $565  $565  

7 Earthwork 100 CY $30  $3,000  

8 Import Fill 150 CY $40  $6,000  

9 Bike Path 14,867 SF $8  $118,936  

10 ADA Ramp  10 EA $1,000  $10,000  

11 Curb and Gutter and AC Conforms 530 LF $50  $26,500  

12 Minor Concrete (Sidewalk, Ramp ) 4,705 SF $10  $47,050  

13 Retaining Structure 1,160 SF $75  $87,000  

14 Railing/Fence 100 LF $40  $4,000  

15 Pavement Stripes  1,306 LF $1  $1,306  

16 Pavement Markings 2,658 SF $3  $7,975  

17 Path & Roadside Signs 1 LS $1,413  $1,413  

18 Wayfinding Signs 1 EA $500  $500  

19 Drainage Modification 1 LS $3,000  $3,000  

20 Unsuitable Material 12 CY $300  $3,600  

21 Landscaping, Irrigation 3,408 SF $5  $17,040  

22 Lighting 22 EA $4,000  $88,140  

    Subtotal Construction Cost $581,187 
  

 
Contingency (20%)   $116,237 

  
 

Design, Permitting (15%) $87,178 
    Total Construction Cost   $784,600 

23 ROW Acquisition 14,467 SF $150 - $200 $2,170,050 - $2,893,400 

Total Testa St. to Harbor Dr. Cost $2,954,700 - $3,678,000 

 

8.3. Cost Estimates by Phase 

Table 8-15 presents the cost for each phase, itemized by segment. The Long-Term phase is the most expensive 

followed by the Short-Term Phase and the then the Mid-Term Phase. 
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Table 8-15 Cost Estimates by Phase 

Phase Segment Project Name Estimated Cost Subtotal 

Short-term 

Segments 2 and 3 6. Gap Closure: Johnson Street to Litho Street $400 $1,261,600 
Segment 4 8. Gap Closure: Napa Street to Easterby Street $200 
Segment 6 11. Harbor Drive to Gate 6 Road $1,156,400 
Segment 6 12. Bridgeway/Gate 6 Road Intersection $104,600 

Mid-Term 

Segment 1 2. Parking Lot 2 $511,900 - $652,800 $1,550,000 - $1,728,200 
Segment 1 4. Johnson Street $95,300 

Segments 2 and 3 5. Johnson Street to Napa Street $795,400 
Segment 4 7. Napa Street to Liberty Ship Way $147,500- $184,700 

Long-Term 

Segment 1 1. Parking Lot 1 $214,800 $7,869,700 - $9,398,100 
Segment 1 3. Parking Lots 3 and 4 $217,200 
Segment 5 9. Liberty Ship Way to Testa Street  $3,659,000 - $4,464,700 
Segment 5 10. Testa Street to Harbor Drive  $2,954,700 - $3,678,000 

   Total $10,681,300 - $12,387,900 

 

8.4. Environmental Regulatory and Permitting Guidance 
This section summarizes and provides preliminary guidance on environmental regulatory and permitting 

requirements for implementation of the Ferry Landing to Gate 6 Pathway project.   

A California Environmental Quality Act (CEQA) Checklist document will provide a summary explanation of 

the environmental concerns identified during the conceptual design phase of this project.  No detailed 

environmental studies have been completed for this project at the time this feasibility and preliminary design 

study was published.  Some detailed environmental studies may be necessary to fulfill the requirements of 

various regulatory agencies including the San Francisco Bay Conservation and Development Commission 

(BCDC), the San Francisco Bay Area Regional Water Quality Control Board (RWQCB) and the United States 

Army Corp of Engineers (USACE).  Where the requirement is anticipated, these specific studies are 

identified.  Any technical studies prepared for required permits may also be used for documentation of 

potentially significant impacts under CEQA. 

8.4.1. Categorical Exemptions 
The Project Study Area is characterized by existing urbanized areas of commercial and office development and 

associated parking, circulation and access streets.  Much of the proposed construction recommended in this 

Study is Categorically Exempt under CEQA and would require no special permits or technical environmental 

studies.  Modification of existing sidewalks and other areas of the City of Sausalito owned public right-of-way 

is generally exempt under CEQA and NEPA.  

8.4.2. Summary of Environmental Constraints 
As identified in the environmental checklist, there are three items that necessitate environmental regulatory 

permitting and environmental review including: 

 Parking loss and requirement to legislatively approve modifications to the City of Sausalito parking 
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layout and quantity of parking provided in Lots 1, 2, 3 and 4. 

 Requirement for minor filling of the Bay at the Sausalito Yacht Harbor boardwalk and City of 

Sausalito Parking Lot 3  

 Requirement to acquire property for the proposed pathway or require construction and dedication of 

the proposed pathway as a condition of development through the privately owned areas of the 

Marinship Specific Plan area 

 Potential impacts to traffic operations and level of service at the intersection of Bridgeway, Gate 6 

Road and Highway 101; as well as other changes to intersection operations along the proposed project 

corridor. 

The recommended CEQA documentation and required permits to address these specific areas of 

environmental constraint are outlined below. 

8.4.3. CEQA Document 
Based on these summary impacts and pending findings of the required permits outlined below, a CEQA 

Mitigated Negative Declaration is the likely appropriate environmental document for the overall project.  The 

cost for this level of environmental documentation, including supporting technical studies (some already 

incorporated in the permit requirements laid out below), is reflected in the implementation costs presented in 

this Study. 

8.4.4. Regulatory Permits 
Required regulatory permits for this Project are outlined below and organized by the responsible agency.  

Permits from BCDC, USACE and the RWQCB would be required.  The discussion below provides a summary 

of the recommended approach for each agency. 

8.4.5. BCDC 
The City of Sausalito is required to obtain permit clearance for minor fill of San Francisco Bay from BCDC in 

order to implement the proposed pathway segment adjacent to the Sausalito Yacht Harbor and City Parking 

Lot 3.  The minimum fill requirements are illustrated in this Plan in Figure 7-3 in Chapter 7.  This fill is 

required in order to maintain the maximum amount possible of the existing City required commuter and 

commercial parking stalls while providing sufficient width for the proposed Class I bikeway.   Pedestrians 

would use the existing pile supported boardwalk that is designated shoreline public access associated with 

the Sausalito Yacht Harbor.   

The City of Sausalito and Sausalito Yacht Harbor each possess multiple BCDC permits.  The most efficient 

and expeditious approach to obtaining approval for the additional minor fill required is to obtain an 

amendment to one of the existing permits held by the City of Sausalito.  Table 8-16 below summarizes the 

existing Bay fill permits issued to the City of Sausalito. 
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Table 8-16 Existing City of Sausalito BCDC Permits for Minor Fill 

Permit Number Permitted Activity Year Issued Geographic Proximity 

M-6846 30,000 SF of fill for parking area 
and street connection 

1968 Permit for adjacent parking area 
(Lot 3) 

M-0135 Bulkhead repair and replacement 2001 Permit for adjacent bulkhead 
repair 

M-7725, M-7466, M-8100 N/A N/A Adjacent but at further locations 
than above referenced permits 

 

An Amendment of an existing BCDC permit does not legally require completion of the BCDC Abbreviated 

Regionwide Permit Application Form,10 however, this approach is recommended in order to assemble all of 

the required project documentation into a format that BCDC staff is familiar with.  In summary, an 

amendment to one of the City’s existing permits must demonstrate the following: 

 project description and site plan presenting detailed information on required fill type and dimensions 

 discussion of why no upland alternative to the proposed project is feasible 

 discussion of resources impacts, if any (water quality, aquatic habitats, historic resources, etc.) 

 discussion of any activities or impacts within the shoreline band (100 feet zone parallel to existing 

shoreline) 

 documentation of any local discretionary approvals required to implement the project 

 property documents demonstrating City ownership of all required area including land and water 

 documentation of RWQCB and USACE permits 

8.4.6. U.S. Army Corp of Engineers 
The USACE has jurisdiction over the project site under Section 10 and Section 404 of the Clean Water Act 

governing jurisdictional waters including all declared navigable water or areas reached by the ebb and flow of 

the tide.  Section 10 covers all dredging, marinas, piers, wharves, floats, intake/outtake pipes, pilings, 

bulkheads, ramps, fills, and overhead transmission lines.  The submittal requirements for this project would 

follow the less restrictive  National Permit (NWP) requirements under the category of Linear Transportation 

Projects, defined as activities required for the construction, expansion, modification, or improvement of linear 

transportation projects (e.g., roads, highways, railways, trails, airport runways, and taxiways) in waters of the 

United States. This NWP also authorizes temporary structures, fills, and work necessary to construct the 

linear transportation project (Sections 10 and 404). 

8.4.7. Regional Water Quality Control Board 
City consultation with the San Francisco Regional Water Quality Control Board (RWQCB) is required to 

determine the required construction phase and stormwater permits based on the area of linear facility to be 

constructed.  Stormwater Pollution Prevention (SWPP) is included in the project cost estimates by segment. 

                                                                  

10 http://www.bcdc.ca.gov/media/forms/abbform.pdf  
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8.5. Funding 

There are a variety of potential funding sources including local, state, regional and federal funding programs as 

well as private sector funding that can be used to construct the proposed improvements. Most of the federal, 

state and regional programs are competitive and involve the completion of extensive applications with clear 

documentation of the project need, costs and benefits. The following resources are provided to assist the City 

of Sausalito staff in identifying appropriate sources of funding for the projects recommended in this plan. The 

following should be noted: 

 Funding sources are highly competitive, with many agencies competing for the same “pots” of money. 

 Funding is limited; capital funding needs far outstrip available funding every year. 

 Applying for funding is a time-consuming and staff-intensive process. 

8.5.1. Federally-Administered Funding  

The primary federal source of surface transportation funding—a portion of which can be used to fund bicycle 

and pedestrian facilities—is SAFETEA-LU, the Safe, Accountable, Flexible, Efficient Transportation Equity 

Act: A Legacy for Users. SAFETEA-LU is the fourth iteration of the transportation vision established by 

Congress in 1991 with the Intermodal Surface Transportation Efficiency Act. Also known as the federal 

transportation bill, the $286.5 billion SAFETEA-LU bill was passed in 2005 and authorizes Federal surface 

transportation programs until 2009. Congress approved a continuing appropriations resolution to extend 

funds through 2010. 

Marin County bicycle advocates are actively lobbying for $50 million in funding through the reauthorization 

of the Federal Transportation Bill, expected in 2010. If this funding becomes available, a portion of it could be 

used to fund the Sausalito path project. 

SAFETEA-LU funding is administered through the state (Caltrans and the State Resources Agency) and 

regional planning agencies. Most, but not all, of these funding programs are oriented toward transportation 

versus recreation, with an emphasis on reducing auto trips and providing inter-modal connections. SAFETEA 

programs require a local match of between 0 percent and 20 percent. SAFETEA funding is intended for capital 

improvements and safety and education programs and projects must relate to the surface transportation 

system. 

Specific funding programs under SAFETEA-LU include, but are not limited to: 

Federally-Administered Funding 

 Federal Lands Highway Funds – $4.5 billion nationwide from FY 2005 through FY 2009. 

 Transportation, Community and System Preservation Program (TCSP) – $270 million nationwide 

from FY 2005 through FY 2009.  

 National Scenic Byways Program – $175 million nationwide from FY 2005 through FY 2009.  

  California generally receives between $800,000 and $1 million annually. 
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State-Administered Funding 

 Safe Routes to School Program – $48.5 million statewide in FY 2009. 

 Recreational Trails Program – $4.6 million statewide in FY 2009. 

Regionally-Administered Funding 

 Transportation Enhancements (TE) – $60 million annually statewide.  

 Regional Surface Transportation Program (RSTP) – $407 million statewide in FY 2008, $76 million to 

the Bay Area in FY 2009 

 Congestion Mitigation and Air Quality Improvement (CMAQ) Program – $8.6 billion nationwide 

from FY 2005 through FY 2009, $69 million to the Bay Area in FY 2009. 

To be eligible for Federal transportation funds, States are required to develop a State Transportation 

Improvement Program (STIP) and update it at least every four years. A STIP is a multi-year capital 

improvement program of transportation projects, and serves to coordinate transportation-related capital 

improvements of the metropolitan planning organizations and the state. 

In California, the STIP includes projects on and off the State Highway System and is funded with revenues 

from the Transportation Investment Fund and other funding sources. The California STIP is typically updated 

every two years. To be included in the STIP, projects must be included in the Interregional Transportation 

Improvement Plan (ITIP), prepared by Caltrans or the Regional Transportation Improvement Plans (RTIPs), 

prepared by regional agencies. Bicycle and pedestrian projects are eligible for inclusion. 

The following programs are administered by the Federal government. 

Transportation, Community and System Preservation (TCSP) Program 

The Transportation, Community and System Preservation (TCSP) Program provides federal funding for 

transit oriented development, traffic calming and other projects that improve the efficiency of the 

transportation system, reduce the impact on the environment, and provide efficient access to jobs, services 

and trade centers. The program provides communities with the resources to explore the integration of their 

transportation system with community preservation and environmental activities. TCSP Program funds 

require a 20 percent match. Congress appropriated $204 million to this program in Fiscal Year 2009. Funding 

has been extended under a continuing resolution for FY 2010. 

Online resource: http://www.fhwa.dot.gov/tcsp/ 

Rivers, Trails and Conservation Assistance Program 

The Rivers, Trails and Conservation Assistance Program (RTCA) is a National Parks Service program which 

provides technical assistance via direct staff involvement, to establish and restore greenways, rivers, trails, 

watersheds and open space. The RTCA program provides only for planning assistance—there are no 

implementation monies available. Projects are prioritized for assistance based upon criteria which include 

conserving significant community resources, fostering cooperation between agencies, serving a large number 

of users, encouraging public involvement in planning and implementation and focusing on lasting 
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accomplishments. 

Online resource: http://www.nps.gov/ncrc/programs/rtca/contactus/cu_apply.html 

8.5.2. State-Administered Funding  

The State of California uses both federal sources and its own budget to fund the following bicycle and 

pedestrian projects and programs. 

Bicycle Transportation Account 

The Bicycle Transportation Account (BTA) provides state funding for local projects that improve the safety 

and convenience of bicycling for transportation. Because of its focus on transportation, BTA projects, 

including trails, must provide a transportation link. Funds are available for both planning and construction. 

Caltrans administers BTA funds, requiring eligible cities and counties to have adopted a Bicycle 

Transportation Plan. City Bicycle Transportation Plans must be approved by the local MPO prior to Caltrans 

approval. Out of $5 million available statewide, the maximum amount available for individual projects is $1.2 

million. 

Online resource: www.dot.ca.gov/hq/LocalPrograms/bta/btawebPage.htm 

Federal Safe Routes to School (SRTS) and California Safe Routes to School (SR2S 

Caltrans administers funding for Safe Routes to School projects through two separate and distinct programs: 

the state-legislated Program (SR2S) and the federally-legislated Program (SRTS). Both programs 

competitively award reimbursement grants with the goal of increasing the number of children who walk or 

bicycle to school. 

California Safe Routes to School Program expires December 21, 2012, requires a 10 percent local match, is 

eligible to cities and counties and targets children in grades K-12. The fund is primarily for construction, but 

up to 10 percent of the program funds can be used for education, encouragement, enforcement and evaluation 

activities. Cycle 8 provides $48 million for FY 08/09 and 09/10. 

The Federal Safe Routes to School Program expired September 30, 2009 and subsequently extended through 

December 31, 2010. Cities, counties, school districts, non-profits, and tribal organizations are eligible for the 

100 percent reimbursable funds that target children in grades K-8. Program funds can be used for construction 

or for education, encouragement, enforcement and evaluation activities. Construction must be within two 

miles of a grade school or middle school. Cycle 2 provides $46 million for FY 08/09 and 09/10. 

Online resource: http://www.dot.ca.gov/hq/LocalPrograms/saferoutes/saferoutes.htm 

Congestion Mitigation and Air Quality Improvement Program 

Congestion Mitigation and Air Quality Improvement Program (CMAQ) funds are directed to transportation 

projects and programs that contribute to the attainment or maintenance of National Ambient Air Quality 
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Standards in non-attainment or air quality maintenance areas for ozone, carbon monoxide, or particulate 

matter under provision in the Federal Clean Air Act. Caltrans administers CMAQ funds, which may be used 

for bicycle and pedestrian projects and programs. About $1.7 B are available nationwide per year. The 

Metropolitan Transportation Commission (MTC) administers the program for the Bay Area region, which 

received $69 million in project funding for FY 2009.  

Online resource: http://www.mtc.ca.gov/funding/STPCMAQ/ 

Recreational Trails Program  

The Recreational Trails Program(RTP) of SAFETEA-LU allocates funds to states to develop and maintain 

recreational trails and trail-related facilities for both non-motorized and motorized recreational trail uses. 

Examples of trail uses include hiking, bicycling, in-line skating, equestrian use, and other non-motorized as 

well as motorized uses. The Department of Parks and Recreation administers RTP funds in California. A 

minimum 12 percent of local match is required. California received a $1.3 million apportionment for FY 2010. 

RTP projects must be ADA compliant and applicants must submit project applications by October 1, 2010. 

RTP funds may be used for:  

 Maintenance and restoration of existing trails;  

 Purchase and lease of trail construction and maintenance equipment;  

 Construction of new trails; including unpaved trails; 

 Acquisition of easements or property for trails; 

 State administrative costs related to this program (limited to seven percent of a State's funds); and  

 Operation of educational programs to promote safety and environmental protection related to trails 

(limited to five percent of a State's funds).  

Online resource: http://www.fhwa.dot.gov/environmnet/rectrails/index.htm.  

California Conservation Corps 

The California Conservation Corps (CCC) is a public service program that occasionally provides assistance on 

construction projects. The CCC may be written into grant applications as a project partner. In order to utilize 

CCC labor, project sites must be public land or publicly accessible. CCC labor will not perform regular 

maintenance but will perform annual maintenance, such as the opening of trails in the spring. 

Online resource: http://www.ccc.ca.gov/ 

Transportation Planning Grant Program 

The Transportation Planning Grant Program, administered by Caltrans, provides two grants that can be used 

to construct and plan bicycle and pedestrian facilities. 

The Community-Based Transportation Planning Grant funds projects that exemplify livable community 

concepts, including bicycle and pedestrian improvement projects. Eligible applicants include local 



IMPLEMENTATION STRATEGY 

 

8-20 

governments, MPOs and RPTAs. A 20 percent local match is required and projects must demonstrate a 

transportation component or objective. There are $3 million available annually statewide. Maximum grant 

award is $300,000. 

The Environmental Justice: Context Sensitive Planning Grants promote context sensitive planning in 

diverse communities and funds planning activities that assist low-income, minority and Native American 

communities to become active participants in transportation planning and project development. Grants are 

available to transit districts, cities, counties and tribal governments. This grant is funded by the State 

Highway Account at $1.5 million annually state-wide. Maximum grant award is $300,000. 

Online resource: www.dot.ca.gov/hq/tpp/grants.html 

Petroleum Violation Escrow Account (PVEA) 

In the late 1970s, a series of Federal court decisions against selected United States oil companies ordered 

refunds to the States for price overcharges on crude oil and refined petroleum products during a period of 

price control regulations. To qualify for PVEA funding, a project must save or reduce energy and provide a 

direct public benefit within a reasonable time frame. In the past, the PVEA has been used to fund programs 

based on public transportation, computerized bus routing and ride sharing, home weatherization, energy 

assistance and building energy audits, highway and bridge maintenance, and reducing airport user fees. In 

California, transportation related PVEA projects are administered by Caltrans. PVEA funds do not require a 

match and can be used as match for additional Federal funds. 

Online resource: http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_g/g22state.pdf 

8.5.3. Regional Agency-Administered Funding 

Regional bicycle and pedestrian grant programs come from a variety of sources, including SAFETEA-LU, the 

State budget and vehicle registration fees. The following programs are administered by regional agencies. 

Regional Surface Transportation Program  

The Regional Surface Transportation Program (RSTP) is a block grant program that provides funding for 

bicycle and pedestrian projects, among many other transportation projects. Under the RSTP, Metropolitan 

planning organizations, such as the Metropolitan Transportation Commission's (MTC), prioritize and 

approve projects that will receive RSTP funds. Metropolitan planning organizations can transfer funding from 

other federal transportation sources to the RSTP program in order to gain more flexibility in the way the 

monies are allocated. In California, 76 percent of RSTP funds are allocated to urban areas with populations of 

at least 200,000. The remaining funds are available statewide. 

Online resource: http://www.mtc.ca.gov/funding/STPCMAQ/ 

Transportation for Livable Communities Program 

The Transportation for Livable Communities Program (TLC) provides grant monies to public agencies to 
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encourage land use decisions that support compact, pedestrian and bicycle friendly development near transit 

hubs. MTC administers the TLC program with funds from the Regional Surface Transportation Project. TLC 

grants are capped at $400,000. Funds may be used for capital projects or planning. 

Online resource: www.mtc.ca.gov/planning/smart_growth/tlc_grants.htm 

Transportation Fund for Clean Air 

The Transportation Fund for Clean Air (TFCA) is a grant program funded by a $4 surcharge on motor 

vehicles registered in the Bay Area. This generates approximately $22 million per year in revenue. TFCA's goal 

is to implement the most cost-effective projects in the Bay Area that will decrease motor vehicle emissions, 

and therefore improve air quality. Projects must be consistent with the 1988 California Clean Air Act and the 

Bay Area Ozone Strategy. TFCA funds covers a wide range of project types, including bicycle facility 

improvements such as bike lanes, bicycle racks, and lockers; arterial management improvements to speed 

traffic flow on major arterials; and smart growth. TAM releases calls for projects to town, city and county 

public works departments and provides an application.  

Online resource: http://www.baaqmd.gov/Divisions/Strategic-Incentives/Funding-Sources/TFCA.aspx 

Bicycle Facilities Program 

The Bay Area Air Quality Management District's (BAAMQD) Bicycle Facility Program (BFP) provides grant 

funding to reduce motor vehicle emissions through the implementation of new bikeways and bicycle parking 

facilities in the Bay Area. The BFP is funded through the Transportation Fund for Clean Air (TFCA) program. 

Projects must cost between $10,000 and $120,000 and the applicant must have secured 50 percent in matching 

funds. The BAAMQD typically releases a call for projects in June or July, requiring an application submittal in 

September and announcing project awards in November. 

Online resource: http://www.baaqmd.gov/Divisions/Strategic-Incentives/Bicycle-Facility-Program.aspx 

Regional Bicycle and Pedestrian Program 

The Regional Bicycle and Pedestrian Grant Program is administered by the Metropolitan Transportation 

Commission (MTC) to assist in funding construction of the Regional Bicycle Network, regionally significant 

pedestrian projects as well as bicycle/pedestrian projects serving schools or transit. Projects are funded every 

three years for up to six years. Minimum grants of $250,000 are available to populations of less than 1 million 

and $500,000 to populations of more than one million. Local governments, transit operators, and other public 

agencies within the nine Bay Area counties are eligible. Projects must be part of the Regional Bicycle Network 

and identified in the regional transportation plan. MTC has committed $200 million in the Transportation 

2030 Plan to support the regional program over a 25-year period. 

Online resource: www.mtc.ca.gov/planning/bicyclespedestrians/regional.htm 
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Safe Routes to Transit (SR2T) 

Regional Measure 2 (RM2), approved in March 2004, raised the toll on seven state-owned Bay Area bridges 

by one dollar for 20 years. This fee increase funds various operational improvements and capital projects 

which reduce congestion or improve travel in the toll bridge corridors. 

Twenty million dollars of RM2 funding is allocated to the Safe Routes to Transit Program, which provides 

competitive grant funding for capital and planning projects that improve bicycle and pedestrian access to 

transit facilities. Eligible projects must be shown to reduce congestion on one or more of the Bay Area’s toll 

bridges. The competitive grant process is administered by the Transportation and Land Use Coalition and the 

East Bay Bicycle Coalition. Funding is awarded in five $4 million grant cycles. The first round of funding was 

awarded in December 2005. Future funding cycles will be in 2009, 2011 and 2013. 

Online resource: http://www.transcoalition.org/c/bikeped/bikeped_saferoutes.html  

8.5.4. Local Agency-Administered Funding 

TDA Article 3 

Transportation Development Act (TDA) Article 3 funds are state block grants awarded annually to local 

jurisdictions for transit, bicycle and pedestrian projects in California. Funds for pedestrian projects originate 

from the Local Transportation Fund (LTF), which is derived from a ¼ cent of the general state sales tax. LTF 

funds are returned to each county based on sales tax revenues. Eligible pedestrian and bicycle projects include: 

construction and engineering for capital projects; maintenance of bikeways; bicycle safety education programs 

(up to five percent of funds); and development of comprehensive bicycle or pedestrian facilities plans. A city 

or county is allowed to apply for funding for bicycle plans not more than once every five years. These funds 

may be used to meet local match requirements for federal funding sources. Two percent of the total TDA 

apportionment is available for bicycle and pedestrian funding. 

Online resource: http://www.mtc.ca.gov/funding/STA-TDA/ 

Measure A – Local Roads 

In 2004 Marin County voters passed Measure A, which placed a half-cent increase on county sales tax. The 

money generated from this tax funds transportation improvements including bicycle and pedestrian facilities. 

The Marin Board of Supervisors created the Transportation Authority of Main (TAM) to administer Measure 

A funds. A Technical Advisory Committee, comprised of public works staff, local government staff and 

representatives with diverse interests recommend and prioritize projects to be funded. TAM distributes the 

funds (an estimated $332 million) on an annual basis to each city, town and to the County based on a 

combination of lane miles of roads and population. 

TAM developed an expenditure plan, comprised of four strategies and updated every two years, to 

strategically administer Measure A funds. Strategy 3, Local Transportation Infrastructure, receives a 26.5 

percent allocation of total funds, approximately $88 million. Strategy 3 funds roads, bikeways and pathways 
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of local and regional significance, with half of the funds allocated to major roads. For FY 2008-09, TAM did 

not allocate local transportation infrastructure funds to Sausalito, which has received $141,271 since 2004. The 

Expenditure Plan Update 2009 identifies the 2.97 miles of the Bridgeway Corridor, which includes Bridgeway, 

Richardson, 2nd, South, Alexander, as a “major road candidate” but does not identify specific improvements 

needed. 

Online resource: http://www.tam.ca.gov/index.aspx?page=101 

8.5.5. Non-Traditional Funding Sources 

Community Development Block Grants 

The CDBG program provides money for streetscape revitalization. Federal Community Development Block 

Grant Grantees may “use CDBG funds for activities that include (but are not limited to): acquiring real 

property; reconstructing or rehabilitating housing and other property; building public facilities and 

improvements, such as streets, sidewalks, community and senior citizen centers and recreational facilities, 

paying for planning and administrative expenses, such as costs related to developing a consolidated Plan and 

managing CDBG funds; provide public services for youths, seniors, or the disabled; and initiatives such as 

neighborhood watch programs.” California received a $42.8 million allocation for all CDBG programs in FY 10. 

The maximum grant amount is $800,000 for up to two eligible projects or $400,000 for a public service 

program. 

Online resource: http://www.hud.gov/offices/cpd/communitydevelopment/programs/index.cfm 

Assessment Districts 

Local government entities can form an assessment district to fund the construction and maintenance of public 

facilities, including sidewalks and paths. The process begins with property owners who want an improvement 

signing a petition. The proposed district includes all property owners who will benefit from the proposed 

improvement. A public hearing is held, and if a majority of property owners approve, the assessment district is 

established. Once the assessment district is approved, property owners within the assessment district are 

levied a special assessment in proportion to the share of the benefit they receive from the improvement. In 

2009, the City of Sausalito investigated the application of assessment districts to fund utility undergrounding. 

Business Improvement Districts 

Business improvement districts (BIDs) are public/private partnerships used to promote individual business 

districts through a variety of means, including the construction and maintenance of streetscape 

improvements, paths, and bicycle facilities. A city, county or joint powers authority can establish a BID and 

levy annual assessments on businesses within its boundaries. To establish a BID, a public hearing must be 

held, and a majority of businesses must agree to the BID. In forming a BID, the boundaries and the 

improvements and activities to be financed are established. These cannot be changed once the BID is formed. 
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Developer Fees, Exactions and Impact Fees 

With the increasing support for “routine accommodation” and “complete streets,” requirements for new 

development, road widening and new commercial development provide opportunities to efficiently construct 

pedestrian facilities. If a significant nexus to justify the improvements exists, local governments can require 

such improvements as a condition of project approval. 

One potential local source of funding is developer impact fees, typically tied to trip generation rates and traffic 

impacts produced by a proposed project. A developer may attempt to reduce the number of trips (and hence 

impacts and cost) by paying for on- and off-site pedestrian improvements designed to encourage residents, 

employees and visitors to the new development to walk rather than drive. Establishing a clear nexus or 

connection between the impact fee and the project’s impacts is critical to ensure legal soundness.  

Mello-Roos Community Facilities Act 

The Mello-Roos Community Facilities Act was passed by the Legislature in 1982 in response to reduced 

funding opportunities brought about by the passage of Proposition 13. The Mello-Roos Act allows any county, 

city, special district, school district or joint powers of authority to establish a Community Facility Districts 

(CFD) for the purpose of selling tax-exempt bonds to fund public improvements within that district. CFDs 

must be approved by a two-thirds margin of qualified voters in the district. Property owners within the 

district are responsible for paying back the bonds. Pedestrian and bicycle facilities, construction and 

maintenance are eligible for funding under CFD bonds. 

 Online resource: http://mello-roos.com/pdf/mrpdf.pdf  

Volunteer and Public-Private Partnerships 

Local schools or community groups may use the bikeway projects as a project for the year, possibly working 

with a local designer or engineer. Work parties may be formed to help clear the right-of-way where needed. A 

local construction company may donate or discount services. A challenge grant program with local businesses 

may be a good source of local funding, where corporations ‘adopt’ a bikeway and help construct and maintain 

the facility. 
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Table 8-17 Funding Sources 

Acronyms: 
AQMD - Air Quality Management District 
Caltrans - California Department of Transportation 
CMAQ - Congestion Mitigation and Air Quality 
CTC - California Transportation Commission 
FHWA - Federal Highway Administration 
RTPA - Regional Transportation Planning Agency  
State DPR - California Department of Parks and Recreation (under the State Resources Agency) 
SAFETEA – Safe Accountable Flexible, Efficient Transportation Equity Act: A Legacy for Users 
TAM – Transportation Authority of Marin 
 
Jurisdictions for Sausalito, California: 
Caltrans - Caltrans District 4 
TAM – Transportation Authority of Marin 
Congressional District 6 
Assembly District 6 
Senate District 3 
County District 1 and 2 

Resources: 
Caltrans TEA-21 website - http://www.dot.ca.gov 
FHWA – SAFETEA-LU – website - http://www.fhwa.dot.gov/reauthorization 
http://www.dot.ca.gov/hq/LocalPrograms/ 
http://www.fhwa.dot.gov/environmnet/rectrails/index.htm 
http://www.ccc.ca.gov/ 
http://www.mtc.ca.gov/planning/smart_growth/hip.htm 
http://www.mtc.ca.gov/funding/STA-TDA/ 
http://www.baaqmd.gov/pln/grants_and_incentives/bfp/index.htm 
http://www.transcoalition.org/c/bikeped/bikeped_saferoutes.html 
http://www.tam.ca.gov/index.aspx 
http://www.hud.gov/offices/cpd/communitydevelopment/programs/index.cfm 
http://mello-roos.com/pdf/mrpdf.pdf 

 

 Due  Annual Matching Eligible  Eligible Bikeway Projects  

Grant Source Date Agency Total Requirement Applicants Commute Recreation Safety/Ed Comments 

Federally-Administered Funding 
Transportation, 
Community and 
System Preservation 
Program 
 

-- FHWA $204 m 
nationwide 

20% state, local, MPOs -- -- -- Projects that improve system 
efficiency reduce environmental 
impacts of transportation, etc. Contact 
K. Sue Kiser, Regional FHWA office, 
(916) 498-5009 

Rivers, Trails and 
Conservation 
Assistance Program 

-- NPS -- -- Governments, 
communities 

X X -- RTCA staff provide technical 
assistance to communities so they 
can conserve rivers, preserve open 
space, and develop trails and 
greenways. Contact NPS at (202) 
354-6900. 

State-Administered Funding 
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 Due  Annual Matching Eligible  Eligible Bikeway Projects  

Grant Source Date Agency Total Requirement Applicants Commute Recreation Safety/Ed Comments 

Bicycle Transportation 
Account 

December 1 Caltrans $5 m min. 10% local 
match on 
construction 

city, county X -- X State-funded. Projects that improve 
safety and convenience of bicycle 
commuters. Contact Ken McGuire, 
Caltrans, (916) 653-2750 

Federal Safe Routes 
to School (SRTS) 

Early 2011 Caltrans $46 m none state, city, county, 
MPOs, RTPAs and 
other organizations that 
partner with one of the 
above 

X -- X Construction, education, 
encouragement and enforcement 
program to encourage walking and 
bicycling to school. Contact Caltrans 
District 4 Transportation Planning and 
Local Assistance office at (510) 286-
5226. 

California Safe Routes 
to School (SR2S) 

July 15 Caltrans $48.5 m 10% city, county X X X Primarily construction program to 
enhance safety of pedestrian and 
bicycle facilities. Contact Caltrans 
District 4, (510) 286-5598 

Congestion Mitigation 
and Air Quality 
Program (CMAQ) 

Dec. 1 
yearly 

RTPAs, Caltrans $69 m for 
Bay region 

None Local and state 
governments within 
federally certified 
jurisdictions 

X -- 
 

-- Only air quality nonattainment and 
maintenance areas for ozone, carbon 
monoxide and certain PM-10 projects 
are eligible. 

Recreational Trails 
Program (RTP) 

Oct. 1 State DPR $1.3 m 12% match jurisdictions, special 
districts, non profits with 
management 
responsibilities over the 
land 

-- X -- For recreational trails to benefit 
bicyclists, pedestrians, and other 
users; contact State Dept. of Parks & 
Rec. , Statewide Trails Coordinator, 
(916) 653-8803 

California 
Conservation Corps 

On-going California 
Conservation 
Corps 

Labor None Federal and state 
agencies, city, county, 
school district, NPO, 
private industry 

X X -- Contact the Corps at (916) 341-3100. 

Community Based 
Transportation 
Planning Grant 
Program 

Nov. Caltrans $4.5 m 20% local MPO, RPTA, city, 
county 

X -- -- Projects that exemplify livable 
community concepts. Contact Leigh 
Levine, Caltrans, (916) 651-6012 

Petroleum Violation 
Escrow Account 
(PVEA) 

On-going Caltrans $0.5 m -- city, county, transit 
operators 

-- -- -- Bicycle and trail facilities have been 
funded with this program. Contact 
Caltrans Federal Resource Office, 
(916) 654-7287 

Funding Administered by Regional Agencies 
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 Due  Annual Matching Eligible  Eligible Bikeway Projects  

Grant Source Date Agency Total Requirement Applicants Commute Recreation Safety/Ed Comments 

Regional Surface 
Transportation 
Program (RSTP) 

varies by 
RPTA 
 

RTPAs, Caltrans $320 m 11.47% non-
federal match 

cities, counties, transit 
operators, Caltrans, and 
MPOs 

 
X 

 
X 

 
-- 

RSTP funds may be exchanged for 
local funds for non-federally certified 
local agencies; no match may be 
required if project improves safety. 
Contact Cathy Gomes, Caltrans, 
(916) 654-3271. 

Transportation for 
Livable Communities 
Program 

Jun. 23 MTC $16 m None City, neighborhood, 
transit agency, NPO 

X X -- Program provides technical 
assistance and capital grants. TLC 
grants are capped at $400,000. 
Contact MTC at (510) 817-5700. 

Transportation Fund 
for Clean Air 

-- TAM/BAAMQD $22 m None Public agencies within 
TAM jurisdiction 

X -- -- Projects must provide a nexus to 
improving air quality. Contact TAM 
(Dave Chan) at 415-226-0821 

Bicycle Facilities 
Program 

Sept. BAAMQD -- 50% Public agencies within 
BAAQMD 

X -- -- Projects must cost between $10,000 
and $120,000. Applicants must have 
secured 50% in matching funds. 
Contact BAAMQD (Avra Goldman) at 
(415) 749-5093. 

Regional Bicycle 
Network Program 
(replaces the Regional 
Bicycle and 
Pedestrian Program) 

-- MTC, TAM -- -- Local governments, 
transit operators, other 
public agencies 

X X -- Determination of the fund amount, 
application due date and any 
matching requirement is scheduled 
for Nov. 2009. Funding anticipated to 
become available in early 2010. 
Contact MTC at (510) 817-5733. 

Safe Routes to Transit 2011 MTC $4 m None Public agencies X X -- Eligible projects must have a bridge 
nexus (i.e., reduce congestion on one 
or more state toll bridges). Program is 
run by Transform (510-740-3150) and 
the East Bay Bicycle Coalition (510-
533-7433). 

Funding Administered by Local Agencies 

Transportation 
Development Act 
(TDA) Article 3 (2% of 
total TDA) 

Jan. RPTA (MTC) $746K for 
Marin 
County 

None City, county, joint 
powers agency 

X X -- Projects must be included in either a 
detailed circulation element or plan 
included in a general plan or an 
adopted comprehensive bikeway plan 
and must be ready to implement 
within the next fiscal year. Contact 
MTC at (510) 817-5733. 
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 Due  Annual Matching Eligible  Eligible Bikeway Projects  

Grant Source Date Agency Total Requirement Applicants Commute Recreation Safety/Ed Comments 

Measure A – Local 
Roads 

 TAM $43.9 m  City, town and Marin 
County 

X -- -- Road projects using this funding 
source are required to consider 
bicyclists and pedestrians. Contact 
TAM at (415) 226-0815. 

Non-Traditional Funding Sources 
Community 
Development Block 
Grants 

-- U.S. Dept. of 
Housing and Urban 
Development 
(HUD) 

-- -- City, county X X -- Funds local community development 
activities such as affordable housing, 
anti-poverty programs, and 
infrastructure development. 

Assessment Districts -- City, county, joint 
powers authority 

-- -- Neighborhoods, 
communities 

X X X Only those who benefit from the 
improvement may be taxed. Taxes 
should be tied to the amount of 
benefit received. 

Business 
Improvement Districts 

-- City, county, joint 
powers authority 

-- -- City, county, joint 
powers authority, 
private industry 

X X -- A public-private partnership in which 
businesses in a defined area pay an 
additional tax or fee in order to fund 
improvements within the district's 
boundaries. 

Developer Fees or 
Exactions (developer 
fee for street 
improvements - DFSI); 
Impact Fees 

-- City, county -- -- -- X X -- Mitigation required during land use 
approval process 

Mello-Roos 
Community Facilities 
Act 

-- City, county, 
special district, 
school district, joint 
powers authority 

-- -- city, county, special 
district, school district, 
joint powers of authority 

X X X Property owners within the district are 
responsible for paying back the 
bonds. 

Volunteer and Public-
Private Partnerships 

-- -- -- -- Public agency, private 
industry, schools, 
community groups 

X X X Community-based initiative to 
implement improvements. 




